

Subcontractor's Pre-Job Conference Form: Kyne Construction Inc.

| | | |
|---------------------------------------|---------------------------|--------------------------------|
| Status Published | Version 1 | |
| Assigned PSA Specialist Maria Cruz | Email mcruz5@sandi.net | Phone Number (619) 879-7870 |

Subcontractor's Information

| | | |
|--|--------------------------|------------|
| Contractor Kyne Construction Inc. SP | | |
| Company Address 971 Industrial Place, El Cajon, CA 92020 | Phone Number | Fax Number |
| CSLB License Number 814510 | DIR Number 1000000233 | |
| Contractor License Classification A - GENERAL ENGINEERING | | |

Pre-Award & Contract Information

| | | | |
|--------------------------------------|--|---|------------------------------------|
| Bid Number LB25-0465-50-A1-G1 | Bid Title Hardy Elementary School Interim Housing & Increment 1 | Prevailing Wage Determination 2024-2 | |
| Contract Number LB25-0465-50-A1-G | Contract Title Hardy ES Interim Housing & Increment 1 (GMP#1) | DIR Project Number 20250581122 | Contract Amount \$20,137,413.70 |

Overall Scope of Work for Which Your Company is Responsible

| |
|--|
| Overall Scope of Work Wet Utilities |
|--|

Jobsite Scheduling Information

| | |
|----------------------------------|------------------------------------|
| Expected Start Date 6/16/2025 | Estimated Duration(Days) 40 |
| Number of Shifts 1 | Shift Description 6:30AM-3:00PM |
| Pay Day Friday | Pay Period End Day Saturday |

Jobsite Administration

| JOBSITE CONTACT ? | ADMISTRATIVE ROLE | FIRST NAME | LAST NAME | EMAIL | PHONE |
|-------------------|-------------------|------------|-----------|------------------|----------------|
| Yes | Superintendent | Nick | Eggleston | nick@kyneinc.com | (619) 912-6876 |
| No | | | | | |

Crew: Kyne Crew

Scope of Work your firm will perform on this project
Wet Utilities

Equipment to be utilized in performing work on this Project
Excavator, Loader, Skidsteer

Referral and Jurisdictional Assignment

| UNION | DIR CLASSIFICATION | ASSIGNMENT STATUS | ASSIGNMENT ACTIVITIES | ASSIGNMENT ACTIVITIES STATUS | ESTIMATED START - END DATE | ESTIMATED WORKFORCE AVERAGE | ESTIMATED WORKFORCE PEAK |
|------------------------------|--|-------------------|---|------------------------------|----------------------------|-----------------------------|--------------------------|
| Laborers Local 89 | Laborer (Construction-Fence Erector-Housemover) (Engineering Construction) | Pending | Pipe Layers | Pending | 6/16/2025 - 9/6/2025 | 4 | 6 |
| Operating Engineers Local 12 | Operator | Pending | Excavating and Backfilling Trenches, Moving dirt and materials | Pending | 6/16/2025 - 9/6/2025 | 1 | 4 |

Add other direct Subcontractors not included on the Division of Work

| TBD? | TIERED SUBCONTRACTOR | TIERED SUBCONTRACTOR'S SCOPE |
|------|-----------------------|---|
| No | R & C STRUCTURES INC. | Sewer Manhole |
| No | Penhall Company | Sawcutting |
| Yes | | Prolink- Chlorination |
| Yes | | Cable Pipe and Leak Detection- Utility location |