

## Subcontractor's Pre-Job Conference Form: G & F Concrete Cutting Inc

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Maria Cruz	<b>Email</b> mcruz5@sandi.net	<b>Phone Number</b> (619) 879-7870

### Subcontractor's Information

<b>Contractor</b> G & F Concrete Cutting Inc <span style="background-color: #e0ffe0; border: 1px solid #008000; padding: 2px;">SP</span>		
<b>Company Address</b> 13653 ALONDRA BLVD SANTA FE SPRINGS, California 90670	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 590310	<b>DIR Number</b> 1000001776	
<b>Contractor License Classification</b> C21 - BUILDING MOVING, DEMOLITION, C-8 - CONCRETE, A - GENERAL ENGINEERING, C12 - EARTHWORK AND PAVING, C-61 / D06 - CONCRETE RELATED SERVICES		
<b>Tiered Subcontractor</b> Yes	<b>Tiered SubContractor To</b> ACCO Engineered Systems	

### Pre-Award & Contract Information

<b>Bid Number</b> LB24-0417-23-A1-G1	<b>Bid Title</b> Health Sciences High and Middle College Tenant Improvements/Structural Upgrades	<b>Prevailing Wage Determination</b> 2023-2	
<b>Contract Number</b> LB24-0417-23-A1-G1	<b>Contract Title</b> Health Sciences High and Middle College Tenant Improvements/Structural Upgrades	<b>DIR Project Number</b>	<b>Contract Amount</b> \$34,020,342.77

### Overall Scope of Work for Which Your Company is Responsible

<b>Overall Scope of Work</b> Core drill through robinson decking
---

### Jobsite Scheduling Information

<b>Expected Start Date</b> 11/8/2024	<b>Estimated Duration(Days)</b> 3
<b>Number of Shifts</b> 1	<b>Shift Description</b> 6:00am to 2:30pm
<b>Pay Day</b> Friday	<b>Pay Period End Day</b> Friday

**Jobsite Administration**

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Glenn	Cernicky	g.cernicky@gfconcretecutting.com	(562) 229-0227
No	Foreman				

**Crew: Coredrilling**

Scope of Work your firm will perform on this project  
Coredrilling 3-6" dia through robinson decking

Equipment to be utilized in performing work on this Project  
Core drill

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Core Drilling	Pending	11/8/2024 - 12/31/2024	1	1

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
	Contractor not required to submit information	