

# Subcontractor's Pre-Job Conference Form: CEMENT CUTTING INC

**Status**  
Published

**Version**  
1

**Assigned PSA Specialist**  
Maria Cruz

**Email**  
mcruz5@sandi.net

**Phone Number**  
(619) 879-7870

## Subcontractor's Information

**Contractor**  
CEMENT CUTTING INC SP

**Company Address**  
3610 HANCOCK ST SAN DIEGO, CA 92110

**Phone Number**

**Fax Number**

**CSLB License Number**  
335661

**DIR Number**  
1000003102

**Contractor License Classification**  
C21 - BUILDING MOVING, DEMOLITION, C-61 / D06 - CONCRETE RELATED SERVICES

**Tiered Subcontractor**  
Yes

**Tiered SubContractor To**  
ROCKY COAST BUILDERS, INC.

## Pre-Award & Contract Information

**Bid Number**  
LB24-0417-23-A1-G1

**Bid Title**  
Health Sciences High and Middle College Tenant  
Improvements/Structural Upgrades

**Prevailing Wage Determination**  
2023-2

**Contract Number**  
LB24-0417-23-A1-G1

**Contract Title**  
Health Sciences High and Middle College Tenant  
Improvements/Structural Upgrades

**DIR Project Number**

**Contract Amount**  
\$34,020,342.77

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**  
Sawcut, break, and remove concrete and portion of footing to prep for new footing configuration

## Jobsite Scheduling Information

**Expected Start Date**  
8/1/2024

**Estimated Duration(Days)**  
42

**Number of Shifts**  
1

**Shift Description**  
7:00am-3:30pm

**Pay Day**  
Friday

**Pay Period End Day**  
Saturday

## Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Colby	Fimpel	colby@cementcuttinginc.com	(619) 597-0521

## Crew: Laborers

Scope of Work your firm will perform on this project  
Sawcut, Break and Remove Concrete

Equipment to be utilized in performing work on this Project  
Flat Saw, Compressor, Jackhammers, Reciprocating Saw, 4inch Angle Grinder

## Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Sawcut, Break and Remove Concrete	Pending	8/1/2024 - 9/30/2024	6	8

## Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information