

Subcontractor's Pre-Job Conference Form: SYLVESTER ROOFING CO., INC.

Status
Published

Version
2

Assigned PSA Specialist
Maria Cruz

Email
mcruz5@sandi.net

Phone Number
(619) 879-7870

Subcontractor's Information

Contractor
SYLVESTER ROOFING CO., INC. SP

Company Address
306N WEST EL NORTE PKWY #371 ESCONDIDO,
CA 92026

Phone Number

Fax Number

CSLB License Number
516696

DIR Number
100006357

Contractor License Classification
C39 - ROOFING, C43 - SHEET METAL, C39 - ROOFING, C43 - SHEET METAL

Pre-Award & Contract Information

Bid Number
LB24-0417-23-A1-G1

Bid Title
Health Sciences High and Middle College Tenant
Improvements/Structural Upgrades

Prevailing Wage Determination
2023-2

Contract Number
LB24-0417-23-A1-G1

Contract Title
Health Sciences High and Middle College Tenant
Improvements/Structural Upgrades

DIR Project Number

Contract Amount
\$34,020,342.77

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Install new PVC roof system. New insulation, coverboard, and membrane. Adhered membrane. Mechanically fastened insulation and coverboard. Install Coping metal

Jobsite Scheduling Information

Expected Start Date
9/2/2024

Estimated Duration(Days)
15

Number of Shifts
1

Shift Description
7am- 330pm

Pay Day
Thursday

Pay Period End Day
Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Luis	Lopez	luis.l@sylvesterroofing.com	(760) 743-0048

Crew: Roofing

Scope of Work your firm will perform on this project
Installing roof system. insulation, coverboard, and membrane

Equipment to be utilized in performing work on this Project
Skytrak, and hand held small tools.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Roofers Local 45	Roofer	Pending	Install roofing	Pending	9/2/2024 - 9/20/2024	5	5

Crew: 1

Scope of Work your firm will perform on this project
Install Coping Metal

Equipment to be utilized in performing work on this Project
small tools

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Sheet Metal Workers Local 206	Sheet Metal Technician	Pending	Coping install	Pending	9/2/2024 - 9/6/2024	2	2

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information