

# Subcontractor's Pre-Job Conference Form: Bancroft Construction Services LLC

<b>Status</b>	<b>Version</b>	
Final Published	2	
<b>Assigned PSA Specialist</b>	<b>Email</b>	<b>Phone Number</b>
Ivory Anderson	ianderson1@sandi.net	(916) 835-7349

## Subcontractor's Information

<b>Contractor</b>		
Bancroft Construction Services LLC <b>SP</b>		
<b>Company Address</b>	<b>Phone Number</b>	<b>Fax Number</b>
25060 Hancock Ave Ste 103-477 Murrieta, CA 92562	(951) 503-3107	
<b>CSLB License Number</b>	<b>DIR Number</b>	
1068621	PW-LR-1000577841	
<b>Contractor License Classification</b>		
A - GENERAL ENGINEERING		
<b>Tiered Subcontractor</b>	<b>Tiered SubContractor To</b>	
Yes	EARTHWORK	

## Pre-Award & Contract Information

<b>Bid Number</b>	<b>Bid Title</b>	<b>Prevailing Wage Determination</b>	
CC22-0981-23-A2-G1	Kavod Charter School Whole Site Modernization GMP I (LLB)	2023-2	
<b>Contract Number</b>	<b>Contract Title</b>	<b>DIR Project Number</b>	<b>Contract Amount</b>
CC22-0981-23-A2-G1	Kavod Charter School Whole Site Modernization GMP I (LLB)	511500	\$49,845,812.13

## Overall Scope of Work for Which Your Company is Responsible

### Overall Scope of Work

BMP Services to include Gravel Bag installation/removal and Inlet Protection installation/removal.

## Jobsite Scheduling Information

### Expected Start Date

4/5/2024

### Estimated Duration(Days)

8

### Number of Shifts

1

### Shift Description

0600-1400

### Pay Day

Friday

### Pay Period End Day

Saturday

## Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Rick	Nail	rick@bancroftcs.com	(909) 996-6442

## Crew: BMP Crew

### Scope of Work your firm will perform on this project

Gravel Bag Install, inlet protection install, gravel bag removal, inlet protection removal

### Equipment to be utilized in performing work on this Project

Hand tools.

## Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Final	BMP IN/RM	Accepted	4/5/2024 - 4/6/2024	2	2

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
------	----------------------	------------------------------

Contractor not required to submit information