

Subcontractor's Pre-Job Conference Form: Costa Azul Contracting Group

Status	Version	
Published	1	
Assigned PSA Specialist	Email	Phone Number
Ivory Anderson	ianderson1@sandi.net	(916) 835-7349

Subcontractor's Information

Contractor		
Costa Azul Contracting Group SP		
Company Address	Phone Number	Fax Number
1420 Kettner Blvd San Diego, CA 92101	619-346-5388	619-000-0000
CSLB License Number	DIR Number	
1050109	PW-LR-1000454953	
Contractor License Classification		
C27 - LANDSCAPING, C-61 / D63 - CONSTRUCTION CLEAN-UP, C-61 / D12 - SYNTHETIC PRODUCTS, C21 - BUILDING MOVING, DEMOLITION, B - GENERAL BUILDING		

Pre-Award & Contract Information

Bid Number	Bid Title	Prevailing Wage Determination	
CC22-0981-23-A2-G1	Kavod Charter School Whole Site Modernization GMP I (LLB)	2023-2	
Contract Number	Contract Title	DIR Project Number	Contract Amount
CC22-0981-23-A2-G1	Kavod Charter School Whole Site Modernization GMP I (LLB)		\$49,845,812.13

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

CACG will be performing Cleaning scope, which will include pre-punch, Mid-punch, final clean. Additionally, trailer cleaning.

Jobsite Scheduling Information

Expected Start Date

4/7/2025

Estimated Duration(Days)

30

Number of Shifts

1

Shift Description

6am-3pm or 7am-4pm

Pay Day

Friday

Pay Period End Day

Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	John	Torres	johnny@costaazulcg.com	(619) 213-9829
No	Lead	Maria Gabriela	Munoz	admin@costaazulcg.com	(619) 240-5067
No	Foreman	Jose Andres	Garcia	andres@costaazulcg.com	(619) 638-1421
No		Alex	Landsman	alex@costaazulcg.com	(240) 848-0815
No		Lycia	Rios	lycia@costaazulcg.com	(619) 846-6765

Crew: Cleaning

Scope of Work your firm will perform on this project
Pre, Mid-Punch and Final Cleaning. Roof, window and trailer cleaning.

Equipment to be utilized in performing work on this Project
Walk-behind, water pressure machine (if needed), hand cleaning tools.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Cleaning	Pending	4/7/2025 - 7/21/2026	4	5

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		