# Subcontractor's Pre-Job Conference Form: COASTLINE STEEL & CONSTRUCTION, INC.

Version **Status** 

Published

**Assigned PSA Specialist Email** 

Rey Pedregon

rpedregon@sandi.net

**Phone Number** 

(619) 288-5592

#### **Subcontractor's Information**

Contractor

COASTLINE STEEL & CONSTRUCTION, INC. SP

**Company Address** 

**Phone Number** (619) 473-8626 **Fax Number** 

P O BOX 328 ALPINE, CA

91903

**CSLB License Number** 

**DIR Number** 

931601

1000000936

**Contractor License Classification** 

C51 - STEEL, STRUCTURAL

## **Pre-Award & Contract Information**

**Bid Number Bid Title Prevaling Wage Determination** 

CC22-0414-39.A1.G1 Lewis MS WSM 2023-2

**Contract Title** Contract Number CC22-0414-39.A1.G1 Lewis MS WSM **DIR Project Number** 

Contract

**Amount** 

\$28,000,000.0

0

# Overall Scope of Work for Which Your Company is Responsible

#### **Overall Scope of Work**

Structural Steel, Metals Fabrications and handrails

# **Jobsite Scheduling Information**

**Expected Start Date** 

1/8/2024

**Number of Shifts** 

1

**Pay Day** 

Friday

**Estimated Duration(Days)** 

0

**Shift Description** 

630am - 3pm

**Pay Period End Day** 

Sunday

## **Jobsite Administration**

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	trevor	poppert	trevor@coastline- steel.com	(619) 733- 2930

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
No	Lead				
Yes	Foreman				
No	Foreman	eric	swanson	eric@coastline- steel.com	(619) 992- 4603

#### **Crew: Structural Steel Erection**

Scope of Work your firm will perform on this project

Erection of structural steel, bolt up, welding

**Equipment to be utilized in performing work on this Project** 

Crane, Reach fork, arial lifts, Welders, hand tools

Referral and Jurisdictional Assignment							
UNION	DIR CLASSIF ICATION	ASSIGN MENT STATUS	ASSIGN MENT ACTIVITI ES	ASSIGN MENT ACTIVITI ES STATUS	ESTIMAT ED START - END DATE	ESTIMAT ED WORKFO RCE AVERAG E	ESTIMAT ED WORKFO RCE PEAK
Ironwork ers Local 229	Iron Worker Ornamen tal Reinforci ng	Pending	structural steel erection, welding, handrails	Pending	4/1/2024 - 1/8/2026	4	8

### Add other direct Subcontractors not included on the Division of Work

Structural

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	BOB TURNER'S CRANE SERVICE, INC.	hoisting steel during erection