

# Subcontractor's Pre-Job Conference Form: IN-LINE FENCE & RAILING CO., INC.

**Status**

Published

**Version**

1

**Assigned PSA Specialist**

Rey Pedregon

**Email**

rpedregon@sandi.net

**Phone Number**

(619) 288-5592

## Subcontractor's Information

**Contractor**IN-LINE FENCE & RAILING CO., INC. SP**Company Address**PO BOX 2637 RAMONA, CA  
92065**Phone Number****Fax Number****CSLB License Number**

769516

**DIR Number**

1000002605

**Contractor License Classification**

C13 - FENCING, C51 - STEEL, STRUCTURAL, C31 - CONSTRUCTION ZONE TRAFFIC CONTROL

## Pre-Award & Contract Information

**Bid Number**

CC22-0414-39.A1.G1

**Bid Title**

Lewis MS WSM

**Prevailing Wage Determination**

2023-2

**Contract Number**

CC22-0414-39.A1.G1

**Contract Title**

Lewis MS WSM

**DIR Project Number****Contract Amount**

\$28,000,000.0  
0

## Overall Scope of Work for Which Your Company is Responsible

### Overall Scope of Work

Note: All workers are Union Local 89 General Labor Fabricate, Galvanize, Supply, Install:  
Fencing & Gates Handrails & Guardrails

## Jobsite Scheduling Information

### Expected Start Date

4/1/2024

### Estimated Duration(Days)

365

### Number of Shifts

1

### Shift Description

7:00am - 3:30pm

### Pay Day

Friday

### Pay Period End Day

Saturday

## Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Jason	Hodges	jason@inlinerrail.com	(760) 789-0282

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Lead	Jason	Hodges	jason@inlinerrail.com	(760) 789-0282
Yes	Foreman	Jason	Hodges	jason@ininerail.com	(760) 789-0282

### Crew: In-Line Rail

Scope of Work your firm will perform on this project

Fencing & Railing

Equipment to be utilized in performing work on this Project

None

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Ironworkers Local 229	Iron Worker Ornamental Reinforcing Structural	Pending	Labor Activities	Pending	4/1/2024 - 4/1/2025	2	2

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		