**Fax Number** 

# Subcontractor's Pre-Job Conference Form: STOLO CABINETS, INC.

<b>Status</b> Published	<b>Version</b> 1		
Assigned PSA Specialist Rey Pedregon	<b>Email</b> rpedregon@sandi.net	<b>Phone Number</b> (619) 288-5592	
Subcontractor's Info	rmation		

#### Contractor STOLO CABINETS, INC. SP

Company AddressPhone Number860 CHALLENGER ST. BREA,CA 92821

 CSLB License Number
 DIR Number

 267920
 1000004779

Contractor License Classification B - GENERAL BUILDING, C-6 - CABINET, MILLWORK AND FINISH CARPENTRY

## Pre-Award & Contract Information

Bid Number	Bid Title		e Determination
CC22-0414-39.A1.G1	Lewis MS WSM	2023-2	
Contract Number CC22-0414-39.A1.G1	Contract Title Lewis MS WSM	DIR Project Number	Contract Amount

Overall Scope of Work for Which Your Company is Responsible				
<b>Overall Scope of Work</b> Architectural Casework				
Jobsite Scheduling Informa	tion			
Expected Start Date	Estimated Duration(Days)			
2/1/2024	30			
Number of Shifts	Shift Description			
1	6:00am-2:30pm			
Pay Day	Pay Period End Day			
Friday	Tuesday			

## Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Justin	Stolo	jstolo@stolocabinets.com	(714) 529- 7303

### **Crew: Carpenters**

Scope of Work your firm will perform on this project CASEWORK

Equipment to be utilized in performing work on this Project HAND TOOLS

#### **Referral and Jurisdictional Assignment**

UNION	DIR CLASSIF ICATION	ASSIGN MENT STATUS	ASSIGN MENT ACTIVITI ES	ASSIGN MENT ACTIVITI ES STATUS	ESTIMAT ED START - END DATE	ESTIMAT ED WORKFO RCE AVERAG E	ESTIMAT ED WORKFO RCE PEAK
Carpente rs Local 619	Carpente r	Pending	CABINE T INSTALL ATION	Pending	2/1/2024 - 2/7/2025	2	2

## Add other direct Subcontractors not included on the Division of Work

TBD? TIERED SUBCONTRACTOR

TIERED SUBCONTRACTOR'S SCOPE

Contractor not required to submit information