

# Subcontractor's Pre-Job Conference Form: UP N DOWN SCAFFOLD COMPANY INC.

**Status**

Published

**Version**

1

**Assigned PSA Specialist**

Rey Pedregon

**Email**

rpedregon@sandi.net

**Phone Number**

(619) 288-5592

## Subcontractor's Information

**Contractor**UP N DOWN SCAFFOLD COMPANY INC. SP**Company Address**P. O BOX 300067  
ESCONDIDO, CA 92030**Phone Number****Fax Number****CSLB License Number**

471519

**DIR Number**

1000007545

**Contractor License Classification**

C-61 / D39 - SCAFFOLDING

**Tiered Subcontractor**

Yes

**Tiered SubContractor To**

E.L. HOBBS, INC.

## Pre-Award & Contract Information

**Bid Number**

CC22-0414-39.A1.G1

**Bid Title**

Lewis MS WSM

**Prevailing Wage Determination**

2023-2

|                        |                       |                           |                        |
|------------------------|-----------------------|---------------------------|------------------------|
| <b>Contract Number</b> | <b>Contract Title</b> | <b>DIR Project Number</b> | <b>Contract Amount</b> |
| CC22-0414-39.A1.G1     | Lewis MS WSM          |                           | \$28,000,000.00        |
|                        |                       |                           | 0                      |

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**  
Install and Dismantle Scaffold

## Jobsite Scheduling Information

|                            |                                 |
|----------------------------|---------------------------------|
| <b>Expected Start Date</b> | <b>Estimated Duration(Days)</b> |
| 1/19/2024                  | 6                               |
| <b>Number of Shifts</b>    | <b>Shift Description</b>        |
| 1                          | 6:30 to 3:30                    |
| <b>Pay Day</b>             | <b>Pay Period End Day</b>       |
| Friday                     | Monday                          |

## Jobsite Administration

| JOBSITE CONTACT ? | ADMISTRATIVE ROLE | FIRST NAME | LAST NAME | EMAIL                     | PHONE          |
|-------------------|-------------------|------------|-----------|---------------------------|----------------|
| Yes               | Superintendent    | Gerardo    | Floriano  | Upndownscaffold@yahoo.com | (760) 737-2990 |

### Crew: Crew 1

**Scope of Work your firm will perform on this project**

Install and Dismantle Scaffold

**Equipment to be utilized in performing work on this Project**

Scaffold

### Referral and Jurisdictional Assignment

| UNION                | DIR CLASSIFICATION | ASSIGNMENT STATUS | ASSIGNMENT ACTIVITIES          | ASSIGNMENT ACTIVITIES STATUS | ESTIMATED START - END DATE | ESTIMATED WORKFORCE AVERAGE | ESTIMATED WORKFORCE PEAK |
|----------------------|--------------------|-------------------|--------------------------------|------------------------------|----------------------------|-----------------------------|--------------------------|
| Carpenters Local 619 | Carpenter          | Pending           | Install and Dismantle Scaffold | Pending                      | 1/19/2024 - 2/29/2024      | 1                           | 1                        |

### Add other direct Subcontractors not included on the Division of Work

| TBD?  | TIERED SUBCONTRACTOR | TIERED SUBCONTRACTOR'S SCOPE |
|---|----------------------|------------------------------|
| Contractor not required to submit information |                      |                              |