

# General Contractor's Pre-Job Conference Form: BYROM-DAVEY, INC.

**Status**

Published

**Version**

1

**Assigned PSA Specialist**

Todd Ethridge

**Email**

tethridge1@sandi.net

**Phone Number**

(619) 719-9773

## General Contractor Information

**General Contractor**

BYROM-DAVEY, INC.

**Company Address**

SAN DIEGO, CA 92128

**Phone Number****Fax Number****CSLB License Number**

803447

**DIR Number**

100000392

**Contractor License Classification**

A - GENERAL ENGINEERING, B - GENERAL BUILDING, C12 - EARTHWORK AND PAVING, C-61 / D12 - SYNTHETIC PRODUCTS, C-8 - CONCRETE

## Pre-Award & Contract Information

**Bid Number**

CC23-0956-23-00

**Bid Title**CC23-0956-23-00-00 STADIUM  
DRAINAGE AND TRACK  
RESURFACING AT LINCOLN HS**Prevailing Wage Determination****Contract Number**

CC23-0956-23-00

**Contract Title**CC23-0956-23-00-00  
Stadium Drainage and  
Track Resurfacing at  
Lincoln High School**DIR Project Number****Contract Amount**

## Contract Summary

**Estimated Construction Start Date**

12/18/2023

**Estimated Construction End Date**

5/15/2024

**Contract Summary**

Install a storm drainage line to intercept ground water at the edge of the stadium track. Work includes demolition, trench excavation/backfill, pipe installation, landscape repair & surface patching. Remove track, level & install new track surfacing.

## Jobsite Information

**School Name**

Lincoln Senior High  
4777 Imperial Ave., San Diego, CA 92113

**Phone Number**

(619) 266-6500

**Fax Number**

(619) 266-6605

## Jobsite Facilities Information

**Number of First Aid Facilities**

1

**Number of Sanitary Facilities**

1

**Number of Drinking Water Facilities**

1

**Comments about First Aid Facilities, Sanitary Facilities, or Drinking Water Facilities**

First aid facilities located in superintendent's truck, storage container and/or construction trailer. Portable restroom located within the jobsite. Drinking water located on all crew trucks and/or construction trailer.

**Description of Jobsite Parking**

Construction parking will be within work limits which will be some of the parking spaces West of the Track & Field facility.

**Name of Selected Hospital**

Alvarado Hospital Medical Center

**Hospital Address**6655 Alvarado Rd, San Diego, CA  
92120**Hospital Phone Number**

(619) 287-3270

**Jobsite Scheduling Information****Number of Shifts**

1

**Shift Description**

7am - 3:30pm

**Pay Day**

Friday

**Pay Period End Day**

Saturday

**Jobsite Administration**

<b>JOBSITE CONTACT ?</b>	<b>ADMISTRATIVE ROLE</b>	<b>FIRST NAME</b>	<b>LAST NAME</b>	<b>EMAIL</b>	<b>PHONE</b>
Yes	Project Manager	Dana	Henry	danah@byrom-davey.com	(858) 204-3603
Yes	Document Control	Pamella	Chase	pamellac@byrom-davey.com	(858) 524-9808
Yes	Superintendent	Leo	Enriquez	leoe@byrom-davey.com	(858) 583-4318
Yes	Safety Rep	Leo	Enriquez	leoe@byrom-davey.com	(858) 583-4318

**Crew: GENERAL JOBSITE ACTIVITIES****Scope of Work your firm will perform on this project**

Temporary fence, SWPPP BMPs &amp; clean up.

**Equipment to be utilized in performing work on this Project**

Crew truck

## Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Temp fence set up & removal. Set up, maintain & remove SWPPP BMPs. General site clean up.	Pending	12/18/2023 - 5/15/2024	2	2

## Crew: GRADING

Scope of Work your firm will perform on this project  
Grade/base for concrete & decomposed granite placement.

Equipment to be utilized in performing work on this Project  
Skiploader, Roller, Bobcat, Water Truck

## Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Spot grading equipment & miscellaneous clean up	Pending	12/29/2023 - 1/31/2024	1	1
Operating Engineers Local 12	Operator	Pending	Operate grading equipment	Pending	12/29/2023 - 1/31/2024	1	3
Teamsters Local 166	Teamsters	Pending	Operate water truck	Pending	12/29/2023 - 1/31/2024	1	1

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
			for dust control				

### Crew: CONCRETE

Scope of Work your firm will perform on this project  
Concrete replacement

Equipment to be utilized in performing work on this Project  
Crew Truck

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Cement Masons Local 500	Building Construction	Pending	Form & finish	Pending	1/2/2024 - 2/5/2024	2	3
Laborers Local 89	Laborer	Pending	Pour & strip	Pending	1/2/2024 - 2/5/2024	2	2

### Crew: DRAINAGE

Scope of Work your firm will perform on this project  
Install perforated sub drain with cleanouts & tie-in/adjust existing boxes.

Equipment to be utilized in performing work on this Project  
Backhoe, Crew Truck

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Spot operators, layout, set fabric, set pipe & spread rock.	Pending	12/26/2023 - 2/2/2024	2	2
Operating Engineers Local 12	Operator	Pending	Excavate, place rock & backfill.	Pending	12/26/2023 - 2/2/2024	2	2

### Crew: DEMOLITION

**Scope of Work your firm will perform on this project**  
 Remove concrete & asphalt paving for new drainage.  
 Remove track surfacing.

**Equipment to be utilized in performing work on this Project**  
 Backhoe, Skiploader, Crew Truck

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Spot operators & miscellaneous clean up	Pending	12/18/2023 - 3/29/2024	1	2
Operating Engineers Local 12	Operator	Pending	Operation demolition equipment for removals	Pending	12/18/2023 - 3/29/2024	1	2
Teamsters Local 166	Teamsters	Pending	Operate water truck for dust control	Pending	12/18/2023 - 3/29/2024	1	1