

# Subcontractor's Pre-Job Conference Form: ECONO FENCE INC

**Status**

Published

**Version**

1

**Assigned PSA Specialist**

Todd Ethridge

**Email**

tethridge1@sandi.net

**Phone Number**

(619) 719-9773

## Subcontractor's Information

**Contractor**

ECONO FENCE INC

**Company Address**

5261 PEDLEY RD. RIVERSIDE, CA  
92509

**Phone Number****Fax Number****CSLB License Number**

337734

**DIR Number**

1000001395

**Contractor License Classification**

B - GENERAL BUILDING, C13 - FENCING

## Pre-Award & Contract Information

**Bid Number**

CC23-0956-23-00

**Bid Title**

CC23-0956-23-00-00 STADIUM  
DRAINAGE AND TRACK  
RESURFACING AT LINCOLN HS

**Prevailing Wage Determination****Contract Number**

CC23-0956-23-00

**Contract Title**

CC23-0956-23-00-00 Stadium  
Drainage and Track Resurfacing at  
Lincoln High School

**DIR Project Number****Contract Amount**

## Overall Scope of Work for Which Your Company is Responsible

### Overall Scope of Work

Remove and reinstall 616' x 4' high track fencing. (posts to remain in place)

## Jobsite Scheduling Information

### Expected Start Date

12/15/2023

### Estimated Duration(Days)

2

### Number of Shifts

1

### Shift Description

7 am - 3 pm

### Pay Day

Friday

### Pay Period End Day

Saturday

## Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Judd	Leslie	jleslie@econofenceinc.com	(951) 453-2533

## Crew: Laborer

**Scope of Work your firm will perform on this project**  
Remove & Reinstall 616' of 4' fence at the track. Posts to remain in place.

**Equipment to be utilized in performing work on this Project**  
Misc. Hand Tools

## Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers	Laborer	Pending	Install	Pending	12/18/2023	2	2

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Local 89			Fence		- 1/26/2024		

## Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information