

Subcontractor's Pre-Job Conference Form: GUIDA SURVEYING INC.

Status

Published

Version

1

Assigned PSA Specialist

Todd Ethridge

Email

tethridge1@sandi.net

Phone Number

(619) 719-9773

Subcontractor's Information

Contractor

GUIDA SURVEYING INC.

Company Address

9241 IRVINE BLVD STE 100
IRVINE, CA 92618

Phone Number**Fax Number****CSLB License Number****DIR Number**

1000006862

Contractor License Classification

Pre-Award & Contract Information

Bid Number

CC23-0956-23-00

Bid Title

CC23-0956-23-00-00 STADIUM
DRAINAGE AND TRACK
RESURFACING AT LINCOLN HS

Prevailing Wage Determination**Contract Number**

CC23-0956-23-00

Contract Title

CC23-0956-23-00-00 Stadium
Drainage and Track Resurfacing at
Lincoln High School

DIR Project Number**Contract Amount**

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

1. Site Control: A. As-built and verify existing conditions. Create 3D surface for staking requirements. B. Submit pre-construction slope and grade verification in PDF and AutoCAD formats. 2. Storm Drain Staking: A. Offset staking for storm drain main line , clean outs and inlets. 3. As-Built Asphalt: A. As-built new pavement and submit final slope and grade verification in PDF and AutoCAD formats.

Jobsite Scheduling Information

Expected Start Date

12/15/2023

Estimated Duration(Days)

120

Number of Shifts

1

Shift Description

7:00am - 3:30pm

Pay Day

Friday

Pay Period End Day

Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Lead	Johnathon	Allen	jallen@guidainc.com	(760) 644-5148
Yes	Superintendent	Brandon	Allen	ballen@guidainc.com	(760) 533-8830
Yes	Foreman	Michael	Moskowitz	mmoskowitz@guidainc.com	(760) 715-8961

Crew: Survey Crew

Scope of Work your firm will perform on this project

As-built surveying and construction staking

Equipment to be utilized in performing work on this Project

Total Station and /or GPS equipment

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Surveying	Pending	12/15/2023 - 4/15/2024	2	2

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
	Contractor not required to submit information	