

Subcontractor's Pre-Job Conference Form: RAP ENGINEERING LLC

Status

Published

Version

1

Assigned PSA Specialist

Todd Ethridge

Email

tethridge1@sandi.net

Phone Number

(619) 719-9773

Subcontractor's Information

Contractor

RAP ENGINEERING LLC

Company Address

503 E Mission Road San Marcos, CA 92069-1303
(760) 233-2980

Phone Number**Fax Number**

(760) 233-2984

CSLB License Number

1100708

DIR Number

PW-LR-1001014442

Contractor License Classification

A - GENERAL ENGINEERING

Pre-Award & Contract Information

Bid Number

CC23-0956-23-00

Bid Title

CC23-0956-23-00-00 STADIUM
DRAINAGE AND TRACK
RESURFACING AT LINCOLN HS

Prevailing Wage Determination**Contract Number**

CC23-0956-23-00

Contract Title

CC23-0956-23-00-00 Stadium
Drainage and Track Resurfacing at
Lincoln High School

DIR Project Number**Contract Amount**

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

AC Paving - Grind & Overlay, AC Trench Patching

Jobsite Scheduling Information

Expected Start Date

12/15/2023

Estimated Duration(Days)

160

Number of Shifts

1

Shift Description

7:00 AM - 3:30 PM

Pay Day

Wednesday

Pay Period End Day

Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Robert	Perez	rperez@rapenginc.com	(760) 497-9952

Crew: AC Paving

Scope of Work your firm will perform on this project

Grind & Overlay, Trench Patching

Equipment to be utilized in performing work on this Project

Paver, Rollers, Skid Steers,

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers	Laborer	Pending	AC Paving -	Pending	12/15/2023	3	4

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Local 89			Labor		- 5/15/2024		
Operating Engineers Local 12	Operator	Pending	AC Paving - Equipment	Pending	12/15/2023 - 5/15/2024	3	4

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
	Contractor not required to submit information	