



San Diego Unified
SCHOOL DISTRICT

FAXED
11/15/17

Linda Hippe, CPPB

Contracts Administration Supervisor (acting)
Strategic Sourcing and Contracts Department

P - 858-522-5831

F - 858-522-5885

lhippe@sandi.net

November 16, 2017

Mr. Stephen W. Thompson
Solpac Construction Inc. dba
Soltek Pacific Construction Company
2424 Congress Street
San Diego, CA 921140

VIA FACSIMILE
619-296-4314

Dear Mr. Thompson:

**Subject: Contract No. CZ-18-0325-29 – Logan Memorial, WSM – Phase I Increment I,
Grading and Demolition**

Notice to Proceed

Construction Manager: Carl Schneider

The contract for the above project was awarded to your firm by the Board of Education of the San Diego Unified School District on November 14, 2017 for Base Bid Item 1.

You are hereby authorized to commence work on November 20, 2017, as referenced in the "Supplementary Conditions". This date will constitute the beginning date under the time limits provided in the contract, in accordance with the plans, specifications, the pre-construction meeting set up by the Construction Manager, and the contract documents. Substantial Completion of this project shall be no later than March 30, 2018 (Phase I), with maintenance of SWPPP and construction fencing to commence by March 31, 2018 and continue up to 90 calendar days (Phase II).

District representatives are required to investigate periodically and report whether the work is progressing satisfactorily or is being unduly delayed. We are all interested in the progress and quality of this project. Please be assured that we will give you all cooperation possible so that the work can proceed efficiently and without delay.

Sincerely,

Linda Hippe, CPPB

Contracts Administration Supervisor (acting), Construction

c: Accounts Payable, Ivory Anderson, Bryan Ehm, Mayra Escobedo, Monica Melero, Rey Pedregon, Carl Schneider

TRANSMISSION VERIFICATION REPORT

TIME : 11/16/2017 08:24
NAME : SDUSD SS&CONTRACTS
FAX : 8585225885
TEL : 8585225831
SER.# : BROBJ913284

DATE, TIME 11/16 08:24
FAX NO./NAME 916192964314
DURATION 00:00:31
PAGE(S) 01
RESULT OK
MODE STANDARD



San Diego Unified
SCHOOL DISTRICT

Linda Hippe, CPPB
Contracts Administration Supervisor (acting)
Strategic Sourcing and Contracts Department
P - 858-522-5831
F - 858-522-5885
lhippe@sandi.net

November 16, 2017

Mr. Stephen W. Thompson
Solpac Construction Inc. dba
Soltek Pacific Construction Company
2424 Congress Street
San Diego, CA 921140

VIA FACSIMILE
619-296-4314

Dear Mr. Thompson:

Subject: Contract No. CZ-18-0325-29 – Logan Memorial, WSM – Phase I Increment I, Grading and Demolition

Notice to Proceed

Construction Manager: Carl Schneider

The contract for the above project was awarded to your firm by the Board of Education of the San Diego Unified School District on November 14, 2017 for Base Bid Item 1.

You are hereby authorized to commence work on November 20, 2017, as referenced in the "Supplementary Conditions". This date will constitute the beginning date under the time limits provided in the contract, in accordance with the plans, specifications, the pre-construction meeting set up by the Construction Manager, and the contract documents. Substantial Completion of this project shall be no later than March 30, 2018 (Phase I), with maintenance of SWPPP and construction fencing to commence by March 31, 2018 and continue up to 90 calendar days (Phase II).

District representatives are required to investigate periodically and report whether the work is progressing satisfactorily or is being unduly delayed. We are all interested in the progress and quality of this project. Please be assured that we will give you all cooperation possible so that the work can proceed efficiently and without delay.