



San Diego Unified
SCHOOL DISTRICT

Sharon Cheng CPPB
Contract Specialist, Construction
Strategic Sourcing and Contracts Department
P - 858-522-5854
F - 858-522-5885
scheng@sandi.net

July 10, 2019

Mr. Steve Davey
Byrom-Davey, Inc,
13220 Evening Creek Drive South, Suite 103
San Diego, CA 92128

VIA EMAIL
steved@byrom-davey.com

Dear Mr. Davey:

Subject: Bid No. CZ20-0127-24 – Construct Joint Use Field at Longfellow K-8 School

Notice to Proceed

Construction Manager: Jon Bermudes

The contract for the above project was awarded to your firm by the Board of Education of the San Diego Unified School District on July 9, 2019 for the above scope of work.

You are hereby authorized to commence work on July 11, 2019, as referenced in the “Supplementary Conditions”. This date will constitute the beginning date under the time limits provided in the contract, in accordance with the plans, specifications, the pre-construction meeting set up by the Construction Manager, and the contract documents. Your conformed agreement and contract documents will be provided to you in approximately two (2) weeks, once completely signed by the Board of Education Office and the Strategic Sourcing and Contracts Officer. Substantial Completion of this project shall be no later than January 24, 2020.

District representatives are required to investigate periodically and report whether the work is progressing satisfactorily or is being unduly delayed. We are all interested in the progress and quality of this project. Please be assured that we will give you all cooperation possible so that the work can proceed efficiently and without delay.

Sincerely,


Sharon Cheng CPPB
Contract Specialist, Construction

c: Ivory Anderson, Jon Bermudes, Elisa Bravo, Graham Champion, Loren Chico, Todd Ethridge, Monica Melero, Rey Pedregon, Linda Weekly, Accounts Payable