

# Subcontractor's Pre-Job Conference Form: Advance Plumbing Company

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Rey Pedregon	<b>Email</b> rpedregon@sandi.net	<b>Phone Number</b> (619) 288-5592

## Subcontractor's Information

<b>Contractor</b> Advance Plumbing Company <span>SP</span>		
<b>Company Address</b> 9423 Bond Ave , EL CAJON, California 92021	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 272557	<b>DIR Number</b> 1000002350	
<b>Contractor License Classification</b> C36 - PLUMBING, C-4 - BOILER, HOT WATER HEATING AND STEAM FITTING, C34 - PIPELINE		

## Pre-Award & Contract Information

<b>Bid Number</b> LB24-0454-50-A1-G1	<b>Bid Title</b> MILLENIAL TECH MIDDLE SCHOOL WSM	<b>Prevailing Wage Determination</b> 2024-2	
<b>Contract Number</b> LB24-0454-50-A1-G1	<b>Contract Title</b> MILLENIAL TECH MIDDLE SCHOOL WSM	<b>DIR Project Number</b>	<b>Contract Amount</b> \$50,419,750.76

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work  
Building Plumbing and Piping - Complete

Jobsite Scheduling Information

Expected Start Date 6/1/2025	Estimated Duration(Days) 912
Number of Shifts 1	Shift Description 7:00 am to 3:30 pm
Pay Day Thursday	Pay Period End Day Wednesday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Dave	Caudle	davec@advanceplumbing.net	(619) 843-0770
Yes	Lead	Matt	Vopat, PM	mattv@advanceplumbing.net	(619) 447-2770
Yes	Foreman	Steven	Haflich	stevenh@advanceplumbing.net	(619) 402-6120

Crew: Plumbing

Scope of Work your firm will perform on this project

Equipment to be utilized in performing work on this Project

Building Plumbing and Piping - Complete

Excavator, Backhoe, Loader, Skid Steer

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Plumbers & Steamfitters Local 230	Plumber, Industrial and General Pipefitter	Pending	Building Plumbing & Piping (Complete) - including all hand excavation, hand grading, hand backfill and potholing	Pending	6/1/2025 - 11/30/2027	3	6
Operating Engineers Local 12	Operator	Pending	Machine Excavation and Backfill	Pending	6/1/2025 - 11/30/2027	1	1

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	FARWEST INSULATION CONTRACTING	Plumbing Insulation and Firestop