




San Diego Unified
SCHOOL DISTRICT

Kim Abrams, CPPB
Contracts Administration Supervisor
Strategic Sourcing and Contracts Department
P - 858-522-5830
F - 858-522-5885
kabrams@sandi.net

January 27, 2017

Mr. Stephen W. Thompson
Solpac Construction Inc. dba
Soltek Pacific Construction Company
2424 Congress Street
San Diego, CA 921140



VIA FACSIMILE
619-296-4317 7109

Dear Mr. Thompson:

Subject: Contract No. CZ-17-0569-29 – Whole Site Modernization Phase 1 – Construct New 3-Story Classroom Building at Mann Middle School

Notice to Proceed

Construction Manager: Eric Reuter

The contract for the above project was awarded to your firm by the Board of Education of the San Diego Unified School District on January 24, 2017 for Base Bid Items 1 and 2.

You are hereby authorized to commence work on January 30, 2017, as referenced in the “Special Conditions”. This date will constitute the beginning date under the time limits provided in the contract, in accordance with the plans, specifications, the pre-construction meeting set up by the Construction Manager, and the contract documents. Substantial Completion of this project shall be no later than August 15, 2019.

District representatives are required to investigate periodically and report whether the work is progressing satisfactorily or is being unduly delayed. We are all interested in the progress and quality of this project. Please be assured that we will give you all cooperation possible so that the work can proceed efficiently and without delay.

Sincerely,

Kim Abrams, CPPB
Contracts Administration Supervisor, Construction

c: Accounts Payable, Janet Cortez, Eric Reuter, Monica Melero, Ivory Anderson, Rey Pedregon