

# Subcontractor's Pre-Job Conference Form: AES Industrial Inc.

<b>Status</b> Published	<b>Version</b> 2	
<b>Assigned PSA Specialist</b> Edmundo Avila II	<b>Email</b> eavilaii@sandi.net	<b>Phone Number</b> (619) 885-5614

**Subcontractor's Information**

<b>Contractor</b> AES Industrial Inc. SP		
<b>Company Address</b> ,	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 1049754	<b>DIR Number</b> 1000613979	
<b>Contractor License Classification</b>		
<b>Tiered Subcontractor</b> Yes	<b>Tiered SubContractor To</b> ACCO Engineered Systems	

**Pre-Award & Contract Information**

<b>Bid Number</b> LB25-0186-50-A1-G1	<b>Bid Title</b> Marvin Elementary School Make Ready 2024-2 (Demo/ Utilities)	<b>Prevailing Wage Determination</b>	
<b>Contract Number</b> LB25-0186-50-A1-G1	<b>Contract Title</b> Marvin Elementary School Make Ready (Demo/ Utilities)	<b>DIR Project Number</b> 20250576491	<b>Contract Amount</b> \$6,248,606.17

**Overall Scope of Work for Which Your Company is Responsible**

**Overall Scope of Work**

AESI (Self Perform): Laborers Hand Excavation, Hand Backfill, Trench Grade and Potholing

### Jobsite Scheduling Information

**Expected Start Date**  
6/4/2025

**Estimated Duration(Days)**  
832

**Number of Shifts**  
1

**Shift Description**  
Shift 1: 6:00 am - 4:30 pm

**Pay Day**  
Friday

**Pay Period End Day**  
Sunday

### Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Robb	Mortimer	rmortimer@accoes.com	(858) 285-8172
No	Lead	TBD	TBD	TBD	
No	Foreman	TBD	TBD	TBD	
Yes		Pamela	Leonard	pleonard@accoes.com	(760) 475-8544
Yes		Ramon	Diaz	rdiaz@accoes.com	(858) 302-7493

### Crew: Laborers

**Scope of Work your firm will perform on this project**  
Laborers Hand Excavation, Hand Backfill, Trench Grade and Hand Tools  
Potholing

**Equipment to be utilized in performing work on this Project**

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFI CATION	ASSIGNM ENT STATUS	ASSIGNM ENT ACTIVITIE S	ASSIGNM ENT ACTIVITIE S STATUS	ESTIMATE D START - END DATE	ESTIMATE D WORKFOR CE AVERAGE	ESTIMATE D WORKFOR CE PEAK
Laborers Local 89	Laborer (Building Construction )	Pending	Laborers Hand Excavation, Hand Backfill, Trench Grade and Potholing	Pending	6/4/2025 - 9/13/2027	2	4

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information