Subcontractor's Pre-Job Conference Form: CPL

Status Version
Submitted 1

Assigned PSA SpecialistEmailPhone NumberEdmundo Avila IIeavilaii@sandi.net(619) 885-5614

Subcontractor's Information

Contractor CPL SP

Company Address Phone Number Fax Number

1483 N. SECOND STREET, SUITE #201, 1483 N. SECOND STREET, SUITE #201 EL CAJON, CA 92021

CSLB License Number DIR Number 860181 1000010206

Contractor License Classification

C36 - PLUMBING

Tiered SubcontratorTiered SubContractor ToYesF.J. Willert Contracting Co.

Pre-Award & Contract Information

Bid Number Bid Title Prevaling Wage Determination

LB25-0186-50-A1-G1 Marvin Elementary School Make Ready 2024-2

(Demo/ Utilities)

Contract NumberContract TitleDIR Project NumberContract AmountLB25-0186-50-A1-G1Marvin Elementary School Make Ready 20250576491\$6,248,606.17

(Demo/ Utilities)

Overall Scope of Work for Which Your Company is Responsible

Jobsite Scheduling Information

Expected Start Date

5/30/2025

Number of Shifts

1

Pay Day Friday **Estimated Duration(Days)**

1

Shift Description 7:00 am - 3:30 pm

Pay Period End Day

Monday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes		Katie	Langmo	klangmo@CPLdetection.com	(619) 873 - 1530
No	Superintendent				

Crew: Utility location

Scope of Work your firm will perform on this project Utility location

Equipment to be utilized in performing work on this ProjectHandheld utility locating equipment

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFI CATION	ASSIGNM ENT STATUS	ASSIGNM ENT ACTIVITIE S	ASSIGNM ENT ACTIVITIE S STATUS	ESTIMATE D START - END DATE	ESTIMATE D WORKFOR CE AVERAGE	ESTIMATE D WORKFOR CE PEAK
Laborers Local 89	Laborer (Constructio n-Fence Erector- Housemover) (Engineering Construction	Pending	utility location	Pending	5/29/2025 - 5/30/2025	1	2

Add other direct Subcontractors not included on the Division of Work

TBD? TIERED SUBCONTRACTOR TIERED SUBCONTRACTOR'S SCOPE

Contractor not required to submit information