

MORSE - HS																															
SUB		Activity ID #	10/23	10/24	10/25	10/26	10/27	10/28	10/29	10/30	10/31	11/1	11/2	11/3	11/4	11/5	11/6	11/7	11/8	11/9	10/27	10/28	10/29	10/30	10/31	11/1	11/2	11/3	11/4	11/5	
Activity			Mon	Tues	Wed	Thur	Fri	Sat	Sun	Mon	Tues	Wed	Thur	Fri	Sat	Sun	Mon	Tues	Wed	Thur	Fri	Sat	Sun	Mon	Tues	Wed	Thur	Fri	Sat	Sun	
BLDG	PROJECT WEEKLY MEETING	DISTRICT		X							X							X							X						8:00 AM
500	PUNCH LIST	ALL TRADES	X	X	X	X	X	X		X	X	X	X	X																	NIGHTS
19	PUNCH LIST	ALL TRADES	X	X	X	X	X	X		X	X	X	X	X																	NIGHTS
600	PUNCH LIST	ALL TRADES	X	X	X	X	X			X	X	X	X	X																	NIGHTS
900	PUNCH LIST	ALL TRADES	X	X	X	X	X			X	X	X	X	X																	NIGHTS
400	LAMINATE COUNTER TOPS / BACK SLP	ACI	X	X	X	X	X																								
400	INSTALL FLOORING	A & S	X	X	X	X	X																								BASE / WELD / DETAIL
400	INSTALL SINKS	CSM	X	X	X	X	X																								
400	FIRE ALARM TEST	SIMPLEX			X																										FA - TEST 10-25
400	INTRUSION - WAPS -PHONES	WBI	X	X	X	X	X																								
400	MOVE I-21 EQUIP	ADI	X	X	X	X	X																								TEST 10-26
400	FINAL CLEAN	TMC	X	X	X	X	X			X	X																				
400	PUNCHLIST	ALL TRADES	X	X	X	X	X			X	X	X		X																	
400	MOVE FURNITURE TO SWING SPACE	ELITE			X	X	X		2ND SHIFT					X	X																3-Nov
18	INSTALL FLOORING	A&S FLOOR	X	X	X	X	X																								CARPET / BASE
18	LAMINATE COUNTER TOPS	ACI			X	X	X			X																					
18	INSTALL SINKS									X	X																				
18	INSTALL FIRE ALARM	SIMPLEX			X																										FA - TEST 10-25
18	MOVE I-21 EQUIP	ADI			X	X	X																								
18	PUNCHLIST	ALL TRADES	X	X	X	X	X			X	X	X	X	X																	
18	FINAL CLEAN	TMC								X	X	X	X	X																	
18	MOVE FURNITURE TO SWING SPACE	ELITE			X									X	X																3-Nov
20	INSTALL FLOORING	A&S FLOOR	X	X	X	X	X																								BASE
20	INSTALL FIRE ALARM	SIMPLEX			X																										FA - TEST 10-25

MORSE - HS																															
Activity		SUB	Activity ID #	10/23	10/24	10/25	10/26	10/27	10/28	10/29	10/30	10/31	11/1	11/2	11/3	11/4	11/5	11/6	11/7	11/8	11/9	10/27	10/28	10/29	10/30	10/31	11/1	11/2	11/3	11/4	11/5
Activity				Mon	Tues	Wed	Thur	Fri	Sat	Sun	Mon	Tues	Wed	Thur	Fri	Sat	Sun	Mon	Tues	Wed	Thur	Fri	Sat	Sun	Mon	Tues	Wed	Thur	Fri	Sat	Sun
20	MOVE I -21 EQUIP	ADI		X	X	X	X	X																							
20	FINAL CLEAN	TMC									X	X																			
20	PUNCHLIST	ALL TRADES		X	X	X	X	X			X	X	X	X	X																
20	MOVE FURNITURE TO SWING SPACE	ELITE													X	X															3-Nov
300	MOVE OUT	ELITE				X			2ND SHIFT						X	X															
300	TEMP FENCE	TMC													X																
300	MOVE I -21 EQUIP	ADI																X	X	X											
300	DEMO- SAFE OFF - ELECTRIC	MEI																X	X	X	X	X			X	X	X	X	X		
300	DEMO SAFE OFF- PLUMBER	CSM																X	X	X	X	X			X	X	X	X	X		
300	DEMO - SAFE OFF - INTRUSION- DATA	WBI																X	X	X	X	X									
300	HAZ-MAT DEMO	JANUS																X	X	X	X	X			X	X	X	X	X		
300	HARD DEMO	SOCAL																X	X	X	X	X			X	X	X	X	X		