

# Subcontractor's Pre-Job Conference Form: BAKER ELECTRIC & RENEWABLES LLC

**Status**

Published

**Version**

1

**Assigned PSA Specialist**

Edmundo Avila II

**Email**

eavilaii@sandi.net

**Phone Number**

(619) 885-5614

## Subcontractor's Information

**Contractor**

BAKER ELECTRIC & RENEWABLES LLC SP

**Company Address**

1298 PACIFIC OAKS PLACE  
ESCONDIDO, CA 92029

**Phone Number****Fax Number****CSLB License Number**

161756

**DIR Number**

1000000466

**Contractor License Classification**

A - GENERAL ENGINEERING, B - GENERAL BUILDING, C-7 - LOW VOLTAGE SYSTEMS, C10 - ELECTRICAL, C46 - SOLAR

**Tiered Subcontractor**

Yes

**Tiered SubContractor To**

RUSSELL SIGLER INC.

## Pre-Award & Contract Information

**Bid Number**

CC24-0727-05-00-00

**Bid Title**

Morse High School New CTE  
Agricultural Science Building

**Prevailing Wage Determination**

2023-2

**Contract Number**

CC24-0727-05-00-00

**Contract Title**

Morse High School New CTE  
Agricultural Science Building

**DIR Project Number**

513617

**Contract Amount**

\$5,311,000.00

## Overall Scope of Work for Which Your Company is Responsible

### Overall Scope of Work

Installation of conduit, low voltage cable and devices for the HVAC Controls System.

## Jobsite Scheduling Information

### Expected Start Date

4/15/2024

### Estimated Duration(Days)

299

### Number of Shifts

1

### Shift Description

7-3:30

### Pay Day

Wednesday

### Pay Period End Day

Sunday

## Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Armando	Meza	ameza@baker-electric.com	7608016553
No	Foreman	TBD			
No	Foreman				
No	Lead				

**Crew: Baker Electric**

**Scope of Work your firm will perform on this project**  
 Installation of conduit, low voltage cable and devices for the HVAC Controls System.

**Equipment to be utilized in performing work on this Project**  
 Basic Hand Tools, Scissor Lift (potential)

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Electrical Workers Local 569	Inside Wireman, Technician	Pending	Installation of conduit, low voltage cable and devices for the HVAC Controls System	Pending	8/1/2024 - 6/5/2025	2	4

### Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
	Contractor not required to submit information	