Subcontractor's Pre-Job Conference Form: WORLD BRIDGE TECHNOLOGIES, INC.

Status Version

Published 1

Assigned PSA Specialist Email Phone Number

Edmundo Avila II eavilaii@sandi.net (619) 885-5614

Subcontractor's Information

Contractor

WORLD BRIDGE TECHNOLOGIES, INC. SP

Company Address Phone Number Fax Number

9330 STEVENS ROAD SANTEE, CA

92071

CSLB License Number

848495

DIR Number

1000003896

Contractor License Classification

C-7 - LOW VOLTAGE SYSTEMS, C10 - ELECTRICAL, B - GENERAL BUILDING, C28 - LOCK AND SECURITY

EQUIPMENT

Pre-Award & Contract Information

Bid Number Bid Title Prevaling Wage Determination

CC24-0727-05-00-00 Morse High School New CTE 2023-2

Agricultural Science Building

Contract Number Contract Title DIR Project Number Contract Amount

CC24-0727-05-00-00 Morse High School New CTE 513617 \$5,311,000.00

Agricultural Science Building

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Division 27-Communications which includes: Backbone Cabling, Fiber Optical Cabling, Copper Cabling, AV Systems Division 28-Electronic Safety and Security which includes Video Intercommunications, Access Control, **Intrusion Detection**

Jobsite Scheduling Information

Expected Start Date

6/17/2024

Number of Shifts

Pay Day

Friday

Estimated Duration(Days)

365

Shift Description

7-3:30

Pay Period End Day

Sunday

Jobsite Administration

JOBSITE CONTACT	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
No	Superintendent				
Yes		Marco	Lizarraga	MarcoL@worldbridgetech.com	(619) 219 - 8458

Crew: Sound & Signal Technicians

Scope of Work your firm will perform on this project

Division 27-Communications which includes: Backbone Project

Cabling, Fiber Optical Cabling, Copper Cabling, AV

Systems Division 28-Electronic Safety and Security

Equipment to be utilized in performing work on this

Ladders, Snips, Hand Tools

Referral and Jurisdictional Assignment						

UNION	DIR CLASSIFIC ATION	ASSIGNME NT STATUS	ASSIGNME NT ACTIVITIES	ASSIGNME NT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORC E PEAK
Electrical Workers Local 569	Sound and Signal Technician	Pending	Division 27- Communica tions which includes: Backbone Cabling, Fiber Optical Cabling, Copper Cabling, AV Systems Division 28- Electronic Safety and Security which includes Video Intercommu nications, Access Control, Intrusion Detection	Pending	6/17/2024 - 7/17/2025	2	4

Add other direct Subcontractors not included on the Division of Work

TBD? TIERED SUBCONTRACTOR TIERED SUBCONTRACTOR'S SCOPE

Contractor not required to submit information