

San Diego Unified School District Project Stabilization Agreement (PSA) Subcontractor's Pre-Job Conference Form

Subcontractor Information						
Subcontractor Name: SAXTON BRADLEY						
Address: 801 SW 16 TH STREET, SUITE 200						
RENTON, WA 98057						
Phone: (800) 643-3512						
Fax: (425) 282-1944						
License Number: 974750	License Classification: C6, D34 License Status:		tus: CURRENT, ACTIVE			
Project Information		Jobsite Scheduling Information				
Approximate Start Date: APRIL 15, 2013		Number of Shifts: ONE	of Shifts: ONE			
Expected Duration of Work (days): 22		Daily Start Time: 7AM Daily Stop Time: 3:30PM		Daily Stop Time: 3:30PM		
		Pay Period End Day: SAT	URDAY	Pay Day: FRIDAY		
Describe the \	Work You Will Perfor	m on this Project (100	words or le	ess)		
Installation of laboratory & arc	hitectural casev	vork, fume hood	, millwor	k and metal lockers.		
Equipme	ent to Be Utilized in P	erforming Work on thi	is Project			
Table saw, chop saw, jig saw, screw gun, drill, hand tools.						

Project Name: DOWNTOWN CHARTER HIGH SCHOOL

Contract Number: CS-13-0509-57

General Contractor: TRITON STRUCTURAL CONCRETE, INC.



San Diego Unified School District Project Stabilization Agreement (PSA) Subcontractor's Pre-Job Conference Form

Referrals and Jurisdictional Assignments

Referral procedures will be in accordance with Article 3 of the SDUSD PSA. Unions should have such referral procedures posted at their hiring halls.

Subcontractors make work assignments in accordance with Articles 8 & 9, and Addendum 1 of the SDUSD PSA.

- 1. Preliminary assignments by the subcontractor.
- 2. Any craft in disagreement with preliminary assignments must submit written documentation justifying their claim to the work within 14 days after the Pre-job Conference
- 3. The subcontractor shall review each claim and shall make final work assignments.
- 4. Any craft in disagreement with the final assignments may file a jurisdictional dispute consistent with Article 8 of the SDUSD PSA.

Jurisdictional Assignments							
Scope of Work	Craft AssignmentIdentify Local Union No	Manpower Est.					
Scope of Work	oran resignment identity accuration to	<u>Peak</u>	<u>Avg</u>				
Carpentry	547	4	3				
	No. of the control of						
San Diego Building and Construction Local Unions							
Insulators & Allied Trades (Heat & Frost) Local 5,	Sheet Metal Workers Local 206,						
Boilermakers Local 92, Bricklayers & Allied Craftsmen Local 4,	Steamfitters & Pipefitters Local 250,						
Cement Masons Local 500/Area 744,	Teamsters Local 36,	Teamsters Local 36,					
IBEW - Electrical Workers Local 569,	Tile/Marble/Terrazzo Local 18						
International Union of Elevator Constructors Local 18,	Southwest Regional Council of Carpenters Local 547						
Iron Workers Local 229,	Southwest Regional Council of Carpenters Local 1506						
Laborers Local 89,	Millwrights & Machine Erectors Local 1607 Pile Drivers Local 2375						
Plasterers Local 200,	Painter & Allied Trades DC 36:						
Plaster Tenders of So Cal Local 1414,	So Cal Drywall Finishers Local 1136,						
Operating Engineers Local 12,	Floor Covers Local 1399,	Floor Covers Local 1399,					
Plumbers &Steamfitters UA Local 230,	Glaziers Local 1399,						
Road Sprinkler Fitters Local 669,	Paint & Tapers Local 1399,						
Roofers & Water Proofers Local 45,	Tradeshow and Sign Craft Local 831						
Laborers International Union Highway & Street Stripers' LU 1184	UA Plumbers Local 345: Landscape, Irrigation, Underground and						
	Specialty Piping Applications						

Project Name: DOWNTOWN CHARTER HIGH SCHOOL

Contract Number: CS-13-0509-57

General Contractor: TRITON STRUCTURAL CONCRETE, INC.

1st Advertisement Date: Prev. Wage Determination: