

### Subcontractor's Pre-Job Conference Form: DEMO MASTERS, INC.

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Maria Cruz	<b>Email</b> mcruz5@sandi.net	<b>Phone Number</b> (619) 879-7870

#### Subcontractor's Information

<b>Contractor</b> DEMO MASTERS, INC. <span style="background-color: #28a745; color: white; padding: 2px;">SP</span>		
<b>Company Address</b> 6925 SAN LEANDRO STREET OAKLAND, CA 94621	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 764068	<b>DIR Number</b> 1000002529	
<b>Contractor License Classification</b> B - GENERAL BUILDING, C21 - BUILDING MOVING, DEMOLITION, C22 - ASBESTOS ABATEMENT (Check DOSH Asbestos Registration)		
<b>Tiered Subcontractor</b> Yes	<b>Tiered SubContractor To</b> BAYVIEW ENVIRONMENTAL SERVICES, INC.	

#### Pre-Award & Contract Information

<b>Bid Number</b> CC22-0176-23A1-G1 & A1-G2	<b>Bid Title</b> Pacific Beach Elementary School Whole Site Modernization & Joint Use Field, GMP 1 & GMP 2	<b>Prevailing Wage Determination</b> 2023-1	
<b>Contract Number</b> CC22-0176-23A1-G1 & A1-G2	<b>Contract Title</b> Pacific Beach Elementary School Whole Site Modernization & Joint Use Field, GMP 1 & GMP 2	<b>DIR Project Number</b> 471115	<b>Contract Amount</b> \$22,711,331.00

#### Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**  
Interior demolition of ceiling tiles, MEPs, walls, casework, and flooring.

#### Jobsite Scheduling Information

<b>Expected Start Date</b> 6/23/2023	<b>Estimated Duration(Days)</b> 20
<b>Number of Shifts</b> 1	<b>Shift Description</b> 7:00am-3:30pm
<b>Pay Day</b> Friday	<b>Pay Period End Day</b> Friday

#### Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Jose	Torres	jose.torres@bayviewservices.com	(562) 565-5847
Yes	Foreman	Antonio	Galindo	agalindo@bayviewservices.com	(562) 325-2263

**Crew: Demolition**

**Scope of Work your firm will perform on this project**

Interior demolition of ceiling tiles, MEPs, walls, casework, and flooring.

**Equipment to be utilized in performing work on this Project**

Power tools and hand methods.

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Interior demolition.	Pending	6/26/2023 - 7/28/2023	10	10

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
------	----------------------	------------------------------

Contractor not required to submit information