

**Subcontractor's Pre-Job Conference Form: USA SHADE & FABRIC STRUCTURES**

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Maria Cruz	<b>Email</b> mcruz5@sandi.net	<b>Phone Number</b> (619) 879-7870

### Subcontractor's Information

<b>Contractor</b> USA SHADE & FABRIC STRUCTURES		
<b>Company Address</b> PO BOX 3467 Coppell, TX 75019	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 989458	<b>DIR Number</b> 1000003533	
<b>Contractor License Classification</b> B - GENERAL BUILDING		

### Pre-Award & Contract Information

<b>Bid Number</b> CC22-0176-23A1-G1 & A1-G2	<b>Bid Title</b> Pacific Beach Elementary School Whole Site Modernization & Joint Use Field, GMP 1 & GMP 2	<b>Prevailing Wage Determination</b> 2023-1
<b>Contract Number</b> CC22-0176-23A1-G1 & A1-G2	<b>Contract Title</b> Pacific Beach Elementary School Whole Site Modernization & Joint Use Field, GMP 1 & GMP 2	<b>Contract Amount</b> 22711331.00

### Overall Scope of Work for Which Your Company is Responsible

<b>Overall Scope of Work</b> Installation of shade structure
---

### Jobsite Scheduling Information

<b>Expected Start Date</b> 9/1/2023	<b>Estimated Duration(Days)</b> 7
<b>Number of Shifts</b> 1	<b>Shift Description</b> 7:00am - 3:30pm
<b>Pay Day</b> Thursday	<b>Pay Period End Day</b> Saturday

### Jobsite Administration

JOBSITE CONTACT ?	ADMINISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Luis	Ceballos	luis.ceballos@usa-shade.com	(714) 656-4564

**Crew: Carpenter**

Scope of Work your firm will perform on this project  
Wood form

Equipment to be utilized in performing work on this Project  
None

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES/RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local 619	Carpenter	Pending	Wood forming	Pending	9/1/2023 - 9/2/2023	3	3

**Crew: Operating Engineer**

Scope of Work your firm will perform on this project  
Drill footings

Equipment to be utilized in performing work on this Project  
Bobcat with auger

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES/RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	operate bobcat	Pending	9/1/2023 - 9/2/2023	1	1

**Crew: Laborer**

Scope of Work your firm will perform on this project  
General labor cleanup

Equipment to be utilized in performing work on this Project  
tools of the trade

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES/RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	general cleanup	Pending	9/1/2023 - 9/3/2023	3	3

**Crew: Ironworker**

Scope of Work your firm will perform on this project  
erect steel frame

Equipment to be utilized in performing work on this Project  
none

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES/RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Ironworkers Local 229	Iron Worker Ornamental Reinforcing Structural	Pending	erect steel frame	Pending	9/11/2023 - 9/12/2023	3	3

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		