

# Subcontractor's Pre-Job Conference Form: ACH MECHANICAL CONTRACTORS, INC.

<b>Status</b>	<b>Version</b>	
Published	1	
<b>Assigned PSA Specialist</b>	<b>Email</b>	<b>Phone Number</b>
Todd Ethridge	tethridge1@sandi.net	(619) 719-9773

## Subcontractor's Information

<b>Contractor</b>		
ACH MECHANICAL CONTRACTORS, INC.		
<b>Company Address</b>	<b>Phone Number</b>	<b>Fax Number</b>
411 BUSINESS CENTER COURT REDLANDS, CA 92373		
<b>CSLB License Number</b>	<b>DIR Number</b>	
780560	1000003396	
<b>Contractor License Classification</b>		
"C20 - WARM-AIR HEATING, VENTILATING AND AIR-CONDITIONING"		

## Pre-Award & Contract Information

<b>Bid Number</b>	<b>Bid Title</b>	<b>Prevailing Wage Determination</b>
CC22-0139-52.A1	Pacific View ES WSM & JUF	
<b>Contract Number</b>	<b>Contract Title</b>	<b>Contract Amount</b>
CC22-0139-52 A1	Pacific View ES WSM & JUF	

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**

1) All HVAC 2) Controls- this will be subbed out to sunbelt 3) Insulation- this will be subbed out to 4) safe off only demolition by others

### Jobsite Scheduling Information

**Expected Start Date**

2/6/2023

**Estimated Duration(Days)**

5

**Number of Shifts**

1

**Shift Description**

6am - 3:330 pm

**Pay Day**

Friday

**Pay Period End Day**

Tuesday

### Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Marco	Vargas	mvargas@achmechanical.com	(951) 368-3382
Yes	Foreman	Rosario	Gastelum	rgastelum@achmechanical.com	(760) 219-3985
Yes		wayne	archuleta	warchuleta@achmechanical.com	(909) 893-0889

### Crew: Install

**Scope of Work your firm will perform on this project**

HVAC install

**Equipment to be utilized in performing work on this Project**

Greydal crane

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Sheet Metal Workers Local 206	Sheet Metal Worker (HVAC)	Pending	Install HVAC duct supports, duct work, HVAC equipment, and start up	Pending	5/15/2023 - 12/8/2023	5	8

### Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	SUNBELT CONTROLS	Controls for HVAC system
No	SUNBELT CONTROLS	Controls for HVAC system
Yes		Insulation