

Subcontractor's Pre-Job Conference Form: TEAM C CONSTRUCTION

Status

Published

Version

1

Assigned PSA Specialist

Todd Ethridge

Email

tethridge1@sandi.net

Phone Number

(619) 719-9773

Subcontractor's Information

Contractor

TEAM C CONSTRUCTION

Company Address1272 GREENFIELD DRUVE EL
CAJON, CA 92021**Phone Number****Fax Number****CSLB License Number**

668564

DIR Number

100007180

Contractor License Classification

"B - GENERAL BUILDING CONTRACTOR, C-8 - CONCRETE, A - GENERAL ENGINEERING CONTRACTOR, C29 - MASONRY, B - GENERAL BUILDING, A - GENERAL ENGINEERING"

Pre-Award & Contract Information

Bid Number

CC22-0139-52.A1

Bid Title

Pacific View ES WSM & JUF

Prevailing Wage Determination**Contract Number**

CC22-0139-52 A1

Contract Title

Pacific View ES WSM & JUF

Contract Amount

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Concrete, Rebar, Concrete Unit Masonry

Jobsite Scheduling Information

Expected Start Date

3/1/2023

Estimated Duration(Days)

671

Number of Shifts

1

Shift Description

6:00 am to 3:30 pm

Pay Day

Friday

Pay Period End Day

Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Steven	Burke	steveteamcinc@yahoo.com	(619) 579-6572

Crew: Excavation

Scope of Work your firm will perform on this project

Footing Excavation

Equipment to be utilized in performing work on this Project

Excavator

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	excavation	Pending	3/1/2023 - 12/31/2024	1	1

Crew: Carpenter

Scope of Work your firm will perform on this project
Form Setting

Equipment to be utilized in performing work on this Project
Hammer, saw

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local 619	Carpenter	Pending	Form Setting	Pending	3/1/2023 - 12/31/2024	2	4

Crew: Laborer

Scope of Work your firm will perform on this project
Pour concrete

Equipment to be utilized in performing work on this Project
Shovel

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Chute, Shovel, Screed	Pending	3/10/2023 - 12/31/2024	2	4

Crew: Cement Mason

Scope of Work your firm will perform on this project
Pour Concrete

Equipment to be utilized in performing work on this Project
Float, Trowel

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Cement Masons Local 500	Building Construction	Pending	Finish Concrete	Pending	3/1/2023 - 12/31/2024	2	4

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		