Subcontractor's Pre-Job Conference Form: ARROWHEAD STEEL

Status Version

Published 1

Assigned PSA Specialist Email Phone Number

Todd Ethridge tethridge1@sandi.net (619) 719-9773

Subcontractor's Information

Contractor

ARROWHEAD STEEL

Company Address Phone Number Fax Number

PO BOX 387 BLOOMINGTON, CA

CSLB License Number
270209

DIR Number
1000001859

Contractor License Classification

Pre-Award & Contract Information

Bid Number Bid Title Prevaling Wage Determination

CC22-0139-52.A1 Pacific View ES WSM & JUF

Contract Number Contract Title Contract Amount

CC22-0139-52 A1 Pacific View ES WSM & JUF

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Erection of Structural Steel and miscellaneous metals

Jobsite Scheduling Information

Expected Start Date

6/23/2023

Number of Shifts

Pay Day

Friday

Estimated Duration(Days)

Shift Description 7:00am to 2:30pm

Pay Period End Day

Sunday

Jobsite Administration

JOBSITE CONTACT	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
No	Superintendent	Davis N	Hopper	Dnhopper@vulcansteelco.com	(909) 877- 0975
Yes	Foreman	Jeremy	Ganser	jganser_arrowhead@yahoo.com	(909) 262- 9691
No	Lead				

Crew: Ironworkers

Scope of Work your firm will perform on this project Erection of Structural Steel and miscellaneous metals Equipment to be utilized in performing work on this **Project** TBD

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFIC ATION	ASSIGNME NT STATUS	CREW MEMBER ACTIVITIES /RESPONSI BILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORC E PEAK
Ironworkers Local 229	Iron Worker Ornamental Reinforcing Structural	Pending	Erect Steel	Pending	6/23/2023 - 9/15/2023	3	3

Add other direct Subcontractors not included on the Division of Work

TBD? TIERED SUBCONTRACTOR TIERED SUBCONTRACTOR'S SCOPE

Contractor not required to submit information