# Subcontractor's Pre-Job Conference Form: MATRIX AIR BALANCE, INC.

**Phone Number** 

**Status** Version

Published 1

**Assigned PSA Specialist Email** 

Todd Ethridge tethridge1@sandi.net (619) 719-9773

#### **Subcontractor's Information**

Contractor

840558

MATRIX AIR BALANCE, INC.

**Company Address Phone Number Fax Number** 2461 W. 205TH ST. STE B203 (310) 230-9020 (310) 230-9520

TORRANCE, CA

**CSLB License Number DIR Number** 1000032058

**Contractor License Classification** 

**Tiered Subcontrator Tiered SubContractor To** 

Yes **ACH MECHANICAL** CONTRACTORS, INC.

**Pre-Award & Contract Information** 

**Bid Number Bid Title Prevaling Wage Determination** 

Pacific View ES WSM & JUF CC22-0139-52.A1

**Contract Number Contract Title Contract Amount** 

CC22-0139-52 A1 Pacific View ES WSM & JUF

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work** 

Test and Balance

### **Jobsite Scheduling Information**

**Expected Start Date** 

7/17/2023

**Number of Shifts** 

1

Pay Day

Wednesday

**Estimated Duration(Days)** 

10

**Shift Description** 

6AM-2PM

**Pay Period End Day** 

Sunday

#### **Jobsite Administration**

JOBSITE CONTACT	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Albert	Granillo	albert@matrixairbalance.com	(760) 403- 2509

**Crew: Crew 1** 

Scope of Work your firm will perform on this project

Test and Balance

Equipment to be utilized in performing work on this

**Project** 

Flow Hood, Ladder

**Referral and Jurisdictional Assignment** 

UNION	DIR CLASSIFIC ATION	ASSIGNME NT STATUS	CREW MEMBER ACTIVITIES /RESPONSI BILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORC E PEAK
Sheet Metal Workers Local 206	Sheet Metal Worker (HVAC)	Pending	Test and Balance	Pending	7/17/2023 - 7/28/2023	2	2

## Add other direct Subcontractors not included on the Division of Work

TBD? TIERED SUBCONTRACTOR TIERED SUBCONTRACTOR'S SCOPE

Contractor not required to submit information