Fax Number

Subcontractor's Pre-Job Conference Form: APPLIED ENGINEERING CONCEPTS

Status Version

Published

Assigned PSA SpecialistEmailPhone NumberIvory Andersonianderson1@sandi.net(916) 835-7349

Phone Number

Subcontractor's Information

Contractor

APPLIED ENGINEERING CONCEPTS SP

Company Address

894 N. FAIR OAKS AVENUE PASADENA, CA 91103

CSLB License Number
718801

DIR Number
1000019813

Contractor License Classification

C10 - ELECTRICAL

Tiered Subcontrator Tiered SubContractor To

Yes PRECISION ELECTRIC COMPANY

Pre-Award & Contract Information

Bid Number Bid Title Prevaling Wage Determination

LB25-0181-08-00-G2 Paradise Hills ES JUF 2024-1

Contract NumberContract TitleDIR Project NumberContract AmountLB25-0181-08-00-G2Paradise Hills ES JUF20240552252\$2,792,065.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Third Party Electrical Testing

Jobsite Scheduling Information

Expected Start Date

6/1/2025

Number of Shifts

1

Pay Day Thursday **Estimated Duration(Days)**

365

Shift Description 6:00 am - 2:30 pm

Pay Period End Day

Sunday

Jobsite Administration

| JOBSITE CONTACT ? | ADMISTRATIVE ROLE | FIRST NAME | LAST NAME | EMAIL | PHONE |
|-------------------|-------------------|------------|-----------|---------------------|----------------|
| Yes | Superintendent | Ryan | Fianza | ryan.f@aec-us.com | (619) 797-0924 |
| Yes | Lead | Bernardo | Antonio | bernie.a@aec-us.com | (619) 455-2559 |

Crew: Electrical Testing

Scope of Work your firm will perform on this project

Third Party Electrical Testing

Equipment to be utilized in performing work on this Project

Electrical Testing Equipment

Referral and Jurisdictional Assignment

| UNION | DIR CLASSIFICA TION | ASSIGNMEN T STATUS | ASSIGNMEN T ACTIVITIES | ASSIGNMEN T ACTIVITIES STATUS | ESTIMATED START - END DATE | ESTIMATED WORKFORC E AVERAGE | ESTIMATED WORKFORC E PEAK |
|------------------------------------|----------------------------------|-----------------------|------------------------------|--|----------------------------------|------------------------------------|---------------------------------|
| Electrical Workers Local 569 | Inside Wireman, Technician | Pending | Electrical Testing | Pending | 6/1/2025 - 7/31/2026 | 2 | 4 |

Add other direct Subcontractors not included on the Division of Work

| TBD? | TIERED SUBCONTRACTOR | TIERED SUBCONTRACTOR'S SCOPE | | |
|---|----------------------|------------------------------|--|--|
| | | | | |
| Contractor not required to submit information | | | | |
| | | | | |