

# Subcontractor's Pre-Job Conference Form: F.J. Willert Contracting Co.

**Status**

Published

**Version**

1

**Assigned PSA Specialist**

Ivory Anderson

**Email**

ianderson1@sandi.net

**Phone Number**

(916) 835-7349

## Subcontractor's Information

**Contractor**
F.J. Willert Contracting Co. SP
**Company Address**
1869 NIRVANA AVENUE CHULA  
VISTA, CA 91911
**Phone Number**
**Fax Number**
**CSLB License Number**

402473

**DIR Number**

1000004062

**Contractor License Classification**

A - GENERAL ENGINEERING, C21 - BUILDING MOVING, DEMOLITION

## Pre-Award & Contract Information

**Bid Number**

LB25-0181-08-00-G2

**Bid Title**

Paradise Hills ES JUF

**Prevailing Wage Determination**

2024-1

**Contract Number**

LB25-0181-08-00-G2

**Contract Title**

Paradise Hills ES JUF

**DIR Project Number**

20240552252

**Contract Amount**

\$2,792,065.00

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**

Earthwork, Excavation &amp; Grading

### Jobsite Scheduling Information

**Expected Start Date**  
1/13/2025

**Estimated Duration(Days)**  
90

**Number of Shifts**  
1

**Shift Description**  
6:00am - 3:30pm

**Pay Day**  
Friday

**Pay Period End Day**  
Saturday

### Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Pete	Flasch	peterf@fjwillert.com	(619) 587-2392
No					
Yes		Sonya	Mancilla	sonya@fjwillert.com	(619) 755-2601

### Crew: Earthwork

**Scope of Work your firm will perform on this project**  
Excavation & Grading

**Equipment to be utilized in performing work on this Project**  
Excavator, Dozer, Skid-steer, Roller, Backhoe

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Heavy Equipment Operator	Pending	1/13/2025 - 10/31/2025	4	6
Laborers Local 89	Laborer (Building Construction)	Pending	Hand digging, Manual work, Flagging	Pending	1/13/2025 - 10/31/2025	2	4

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Teamsters Local 166	Teamsters	Pending	On /Off Hauling	Pending	1/13/2025 - 10/31/2025	2	4

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	UNDERGROUND LOCATING SERVICES, Cable, Pi	Utility Locator