

Subcontractor's Pre-Job Conference Form: FENCECORP INC

Status	Version	
Published	1	
Assigned PSA Specialist	Email	Phone Number
Ivory Anderson	iaanderson1@sandi.net	(916) 835-7349

Subcontractor's Information

Contractor		
FENCECORP INC SP		
Company Address	Phone Number	Fax Number
18440 VAN BUREN BLVD RIVERSIDE, California (CA) 92508		
CSLB License Number	DIR Number	
886544	1000000850	
Contractor License Classification		
C13 - FENCING, B - GENERAL BUILDING		

Pre-Award & Contract Information

Bid Number	Bid Title	Prevailing Wage Determination	
LB25-0181-08-00-G2	Paradise Hills ES JUF	2024-1	
Contract Number	Contract Title	DIR Project Number	Contract Amount
LB25-0181-08-00-G2	Paradise Hills ES JUF	20240552252	\$2,792,065.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Install chain link fence and gates, Install iron fence and gates.

Jobsite Scheduling Information

Expected Start Date
6/9/2025

Number of Shifts
1

Pay Day
Friday

Estimated Duration(Days)
80

Shift Description
7:00 am to 3:30 pm

Pay Period End Day
Friday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Rob	Schank	r.schank@fencecorp.us	(760) 994-9218
Yes	Foreman	John	Zimerman	j.zimerman@fencecorp.us	(619) 610-8196

Crew: set crew

Scope of Work your firm will perform on this project
Dig and set post.

Equipment to be utilized in performing work on this Project
Mini ex, Stand on ditch witch.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Dig post holes.	Pending	6/9/2025 - 7/25/2025	1	2

Crew: Stretch and Panel crew

Scope of Work your firm will perform on this project
Stretch chain link and put panels up and hang gates.

Equipment to be utilized in performing work on this Project
various hand tools.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICA TION	ASSIGNMEN T STATUS	ASSIGNMEN T ACTIVITIES	ASSIGNMEN T ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORC E PEAK
Laborers Local 89	Laborer (Construction -Fence Erector- Housemover) (Engineering Construction)	Pending	stretch chain link and put up iron panels	Pending	6/23/2025 - 9/19/2025	3	4

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information