Subcontractor's Pre-Job Conference Form: LETNER ROOFING COMPANY

Status Version
Published 1

Assigned PSA SpecialistEmailPhone NumberIvory Andersonianderson1@sandi.net(916) 835-7349

Subcontractor's Information

Contractor

LETNER ROOFING COMPANY SP

Company Address Phone Number Fax Number

1490 N GLASSELL, ORANGE, CA

92867

CSLB License Number689961

DIR Number
1000002763

Contractor License Classification

B - GENERAL BUILDING, C43 - SHEET METAL, C39 - ROOFING

Pre-Award & Contract Information

Bid Number Bid Title Prevaling Wage Determination

LB25-0181-08-00-G3 Paradise Hills ES PV 2024-1

Contract NumberContract TitleDIR Project NumberContract AmountLB25-0181-08-00-G3Paradise Hills ES PV20240552071\$996,825.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Mechanically attach tapered insulation system to metal deck using No. 12 fasteners and plates quantity per Sarnafil Assembly Letter. Install one layer 1/2" DensDeck Prime in OM insulation adhesive. Install 80 mil PVC in Sarnacol 2121

water based adhesive. Install 60 mil PVC to all parapet walls and curbs using Stabond U-148A. Install PVC walk pad per architectural roof plan.

Jobsite Scheduling Information

Expected Start Date

8/31/2024

Number of Shifts

1

Pay Day

Friday

Estimated Duration(Days)

65

Shift Description 6:00am - 3:00pm

Pay Period End Day

Tuesday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Jaime	Lopez	JaimeL@letner.com	(714) 493-8290
Yes	Foreman	Jose	Iglesias-Penado	jiglesias@letner.com	(714) 493-7864

Crew: Roofing

Scope of Work your firm will perform on this project
Will perform the Single Ply Installation and BUR repairs.

Equipment to be utilized in performing work on this Project Gradall, Hot-Air Welders

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICA TION	ASSIGNMEN T STATUS	ASSIGNMEN T ACTIVITIES	ASSIGNMEN T ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORC E PEAK
Roofers Local 45	Roofer	Pending	Roofing	Pending	8/30/2025 - 10/31/2025	4	6

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE		
Contractor not required to submit information				