

Subcontractor's Pre-Job Conference Form: MEK ENTERPRISES, INC.

Status	Version	
Published	1	
Assigned PSA Specialist	Email	Phone Number
Ivory Anderson	ianderson1@sandi.net	(916) 835-7349

Subcontractor's Information

Contractor		
MEK ENTERPRISES, INC. <span>SP</span>		
Company Address	Phone Number	Fax Number
3517 Camino Del Rio South, Suite 215, 11491 Woodside Avenue SAN DIEGO, CA 92108		
CSLB License Number	DIR Number	
1014053	1000028884	
Contractor License Classification		
B - GENERAL BUILDING, C-61 / D63 - CONSTRUCTION CLEAN-UP, C-61 / D34 - PREFABRICATED EQUIPMENT		

Pre-Award & Contract Information

Bid Number	Bid Title	Prevailing Wage Determination	
LB25-0181-08-00-G3	Paradise Hills ES PV	2024-1	
Contract Number	Contract Title	DIR Project Number	Contract Amount
LB25-0181-08-00-G3	Paradise Hills ES PV	20240552071	\$996,825.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Moving and final cleaning.

Jobsite Scheduling Information

Expected Start Date  
7/15/2025

Number of Shifts  
1

Pay Day  
Friday

Estimated Duration(Days)  
28

Shift Description  
7:00-3:30

Pay Period End Day  
Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Lead	Hector	Garcia	andy@4mek.com	(619) 834-7317
No	Superintendent				

Crew: Moving

Scope of Work your firm will perform on this project  
Moving furniture out and back in.

Equipment to be utilized in performing work on this Project  
Dollies

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICA TION	ASSIGNMEN T STATUS	ASSIGNMEN T ACTIVITIES	ASSIGNMEN T ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORC E PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Moving furniture	Pending	7/14/2025 - 7/15/2025	4	6

Crew: Final Cleaning

6/5/25, 12:18 AM

PSA Web Application

Scope of Work your firm will perform on this project

Equipment to be utilized in performing work on this Project

Final cleaning

None.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Final cleaning.	Pending	7/15/2025 - 7/16/2025	5	6

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		