Fax Number

Subcontractor's Pre-Job Conference Form: ASBURY STEEL, INC.

Status Version 1

Published

Assigned PSA Specialist Email Phone Number Ivory Anderson ianderson1@sandi.net (916) 835-7349

Subcontractor's Information

Contractor

ASBURY STEEL, INC. SP

Company Address Phone Number

9102 BIRCH STREET SPRING

VALLEY, CA 91977

CSLB License Number DIR Number 1000013917 999599

Contractor License Classification C51 - STEEL. STRUCTURAL

Tiered Subcontrator Tiered SubContractor To

Yes Misc Steel Fabrication And Installation;

Pre-Award & Contract Information

Bid Number Bid Title Prevaling Wage Determination

LB25-0181-08-00-G1 Paradise Hills ES WSM 2024-1

Contract Title Contract Number DIR Project Number Contract Amount Paradise Hills ES WSM LB25-0181-08-00-G1 20240552252 \$27,423,967.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Steel Erection and Misc Metals

Jobsite Scheduling Information

Expected Start Date

3/1/2025

Number of Shifts

1

Pay Day

D---- D----

Wednesday

Estimated Duration(Days)

48

Shift Description 6:00am - 2:00pm

Pay Period End Day

Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
No	Foreman				
Yes	Superintendent	Robert	Chavez	robertc@asburysteelinc.com	(858) 294-2054
No		Tim	Amadio	tim@asburysteelinc.com	(619) 572-4670
No		Edwin	Rivera	edd@asburysteelinc.com	(619) 465-2311
No		Rosemary	Annos	clerical@asburysteelinc.com	(619) 465-2311

Crew: Ironworkers

Scope of Work your firm will perform on this project

Steel Erection

Equipment to be utilized in performing work on this Project Crane, Welding Machines, Telehandler, MEWP

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICA TION	ASSIGNMEN T STATUS	ASSIGNMEN T ACTIVITIES	ASSIGNMEN T ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORC E PEAK
Ironworkers Local 229	Iron Worker (Ornamental,	Pending	Steel Erection	Pending	3/1/2025 - 9/1/2025	16	20

UNION	DIR CLASSIFICA TION	ASSIGNMEN T STATUS	ASSIGNMEN T ACTIVITIES	ASSIGNMEN T ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORC E PEAK
	Reinforcing,						
	Structural)						

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	BRAGG CRANE SERVICE, Spectra Electrical	Lifting/Moving of Steel, Materials