

# Subcontractor's Pre-Job Conference Form: Costa Azul Contracting Group

**Status**

Published

**Version**

1

**Assigned PSA Specialist**

Ivory Anderson

**Email**

ianderson1@sandi.net

**Phone Number**

(916) 835-7349

## Subcontractor's Information

**Contractor**Costa Azul Contracting Group SP**Company Address**

1420 Kettner Blvd San Diego, CA 92101

**Phone Number**

619-346-5388

**Fax Number**

619-000-0000

**CSLB License Number**

1050109

**DIR Number**

PW-LR-1000454953

**Contractor License Classification**

C-61 / D12 - SYNTHETIC PRODUCTS, B - GENERAL BUILDING, C27 - LANDSCAPING, C-61 / D63 - CONSTRUCTION CLEAN-UP, C21 - BUILDING MOVING, DEMOLITION

## Pre-Award & Contract Information

**Bid Number**

LB25-0181-08-00-G1

**Bid Title**

Paradise Hills ES WSM

**Prevailing Wage Determination**

2024-1

**Contract Number**

LB25-0181-08-00-G1

**Contract Title**

Paradise Hills ES WSM

**DIR Project Number**

20240552252

**Contract Amount**

\$27,423,967.00

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**

Landscaping, irrigation, planting, and synthetic turf

### Jobsite Scheduling Information

**Expected Start Date**

11/7/2025

**Estimated Duration(Days)**

50

**Number of Shifts**

1

**Shift Description**

6am - 3:30pm

**Pay Day**

Wednesday

**Pay Period End Day**

Saturday

### Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Lead	Alex	Landsman	alex@costaazulcg.com	(619) 984-0133
Yes	Foreman	Jesus	Sauceda	Jesus@costaazulcg.com	(619) 962-2091
Yes	Superintendent	Roberto	Reneaum	roberto@costaazulcg.com	(619) 616-4056

### Crew: Landscaping & Irrigation

**Scope of Work your firm will perform on this project**

Landscaping, irrigation, and synthetic turf

**Equipment to be utilized in performing work on this Project**

N/A

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Laborers	Pending	11/7/2025 - 1/23/2026	1	5

## Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
------	----------------------	------------------------------

Contractor not required to submit information