

Subcontractor's Pre-Job Conference Form: MEK ENTERPRISES, INC.

Status

Published

Version

1

Assigned PSA Specialist

Ivory Anderson

Email

ianderson1@sandi.net

Phone Number

(916) 835-7349

Subcontractor's Information

Contractor
MEK ENTERPRISES, INC. SP
Company Address
3517 Camino Del Rio South, Suite 215
SAN DIEGO, CA 92108
Phone Number
Fax Number
CSLB License Number

1014053

DIR Number

1000028884

Contractor License Classification

B - GENERAL BUILDING, C-61 / D63 - CONSTRUCTION CLEAN-UP, C-61 / D34 - PREFABRICATED EQUIPMENT

Pre-Award & Contract Information

Bid Number

LB25-0181-08-00-G1

Bid Title

Paradise Hills ES WSM

Prevailing Wage Determination

2024-1

Contract Number

LB25-0181-08-00-G1

Contract Title

Paradise Hills ES WSM

DIR Project Number

20240552252

Contract Amount

\$27,423,967.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Moving out and back in and final cleaning.

Jobsite Scheduling Information

Expected Start Date
12/23/2024

Estimated Duration(Days)
3

Number of Shifts
1

Shift Description
6am - 3:30pm

Pay Day
Friday

Pay Period End Day
Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Grant	Sawyer	grant@4mek.com	(619) 527-0957
No	Lead	Hector	Garcia		(619) 527-0957
No	Foreman	Andy	Hernandez	andy@4mek.com	(619) 527-0957

Crew: Moving

Scope of Work your firm will perform on this project
Move classroom items out of classroom to storage

Equipment to be utilized in performing work on this Project
Dollies, moving truck.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Moving furniture for blgs 100 & 200	Pending	6/2/2025 - 6/3/2025	4	8
Laborers Local 89	Laborer (Building Construction)	Pending	Moveing out of existing Relos into	Pending	12/6/2024 - 12/8/2024	4	6

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
			other classrooms				
Laborers Local 89	Laborer (Building Construction)	Pending	Move out of Bldg 300	Pending	3/30/2025 - 3/31/2025	3	6
Laborers Local 89	Laborer (Building Construction)	Pending	Move into Bldg 300	Pending	6/30/2025 - 7/2/2025	3	6
Laborers Local 89	Laborer (Building Construction)	Pending	Move out of Bldg 400	Pending	4/1/2025 - 4/2/2025	3	6
Laborers Local 89	Laborer (Building Construction)	Pending	Move into Bldg 400	Pending	7/2/2025 - 7/7/2025	3	6
Laborers Local 89	Laborer (Building Construction)	Pending	Move into Bldg 900	Pending	7/30/2025 - 7/31/2025	2	4
Laborers Local 89	Laborer (Building Construction)	Pending	Move into Bldg 800	Pending	7/16/2025 - 7/20/2025	2	4

Crew: Final Cleaning

Scope of Work your firm will perform on this project
Final cleaning

Equipment to be utilized in performing work on this Project
Standard cleaning supplies. Possibly a ladder

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Final and trailer cleaning	Pending	2/2/2026 - 2/6/2026	4	8

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
------	----------------------	------------------------------

Contractor not required to submit information