

Subcontractor's Pre-Job Conference Form: SOLID STRUCTURES, INC.

Status

Published

Version

1

Assigned PSA Specialist

Ivory Anderson

Email

ianderson1@sandi.net

Phone Number

(916) 835-7349

Subcontractor's Information

Contractor
SOLID STRUCTURES, INC. SP
Company Address
4670 Nebo Drive, Suite 100 La Mesa,
CA 91941
Phone Number
Fax Number
CSLB License Number

758791

DIR Number

1000015100

Contractor License Classification

A - GENERAL ENGINEERING

Tiered Subcontractor

Yes

Tiered SubContractor To
PLUMBING, MECHANICAL; SITE
UTILITIES

Pre-Award & Contract Information

Bid Number

LB25-0181-08-00-G1

Bid Title

Paradise Hills ES WSM

Prevailing Wage Determination

2024-1

Contract Number

LB25-0181-08-00-G1

Contract Title

Paradise Hills ES WSM

DIR Project Number

20240552252

Contract Amount

\$27,423,967.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Build and pour storm drain structures.

Jobsite Scheduling Information

Expected Start Date
1/15/2025

Estimated Duration(Days)
90

Number of Shifts
1

Shift Description
7:00am-3:30pm

Pay Day
Friday

Pay Period End Day
Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Jeffrey	Hicks	jeff@solidstructuresinc.com	(619) 464-5210

Crew: Carpenter Engineering

Scope of Work your firm will perform on this project
Build and pour storm drain structures.

Equipment to be utilized in performing work on this Project
F-450 Truck, Honda Generator, and various hand electric tools.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local 619	Carpenter	Pending	Forming, remove forms and clean up.	Pending	1/15/2025 - 5/15/2025	2	2

Crew: Cement Masons

Scope of Work your firm will perform on this project
Placing (screeding) concrete finishing and sack and patch.

Equipment to be utilized in performing work on this Project
N/A

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Cement Masons Local 500	Engineering Construction	Pending	Placing (screeding) concrete finishing and sack and patch.	Pending	1/15/2025 - 5/15/2025	1	1

Crew: Laborers

Scope of Work your firm will perform on this project
Grading, placing vibration, shoveling of concrete, and clean up.

Equipment to be utilized in performing work on this Project
N/A

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Construction -Fence Erector-Housemover) (Engineering Construction)	Pending	Grading, placing vibration, shoveling of concrete, and clean up.	Pending	1/15/2025 - 5/15/2025	1	1

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		