



San Diego Unified
SCHOOL DISTRICT

Kim Abrams, CPPB
Facilities Contracts Supervisor
Strategic Sourcing and Contracts Department
P - 858-522-5830
F - 858-522-5885
kabrams@sandi.net



January 18, 2011

Mr. David Williams
Straight Line General Contractors, Inc.
4747 Oceanside Blvd. Suite C
Oceanside, CA 92056

VIA FACSIMILE
760-630-7662

Dear Mr. Williams

Subject: Contract No. CS-11-0511-29 Motion Picture Industries and Music Center at Point Loma High School
DSA File No. 37-H9/Application No. 04-108666 – Music Center
DSA File No. 37-H9/Application No. 04-109740 – Bldg 400 Fire Alarm Upgrade
DSA File No. 37-H9/Application No. 04-110487 – Motion Picture Industries
DSA File No. 37-H9/Application No. 04-110571 – Bldg 900 Seismic Retrofit
DSA File No. 37-H9/Application No. 04-110641 – Bldg 400 Retrofit Storage & Staff Lounge

Notice to Proceed

Construction Manager: Dale Ragusa

The contract for the above project was awarded to your firm by the Board of Education of the San Diego Unified School District on December 14, 2010 for Items 1 through 5.

You are hereby authorized to commence work on January 24, 2011, as referenced in the "Special Conditions". This date will constitute the beginning date under the time limits provided in the contract in accordance with the plans, specifications, the pre-construction meeting set up by the Construction Manager, and the contract documents. Substantial completion of this project shall be no later than October 24, 2011.

District representatives are required to investigate periodically and report whether the work is progressing satisfactorily or is being unduly delayed. We are all interested in the progress and quality of this project. Please be assured that we will give you all cooperation possible so that the work can proceed efficiently and without delay.

Sincerely,

Kim Abrams, CPPB
Facilities Contracts Supervisor

c: Accounts Payable, Dale Ragusa, Janet Cortez, Lynn Roxas, Graham Champion, George Anderson, Division of State Architect