

Subcontractor's Pre-Job Conference Form: "Amerivet Contracting formerly known asSwip Pros, inc."

Status Revise and Resubmit	Version 1	
Assigned PSA Specialist Rey Pedregon	Email rpedregon@sandi.net	Phone Number

Subcontractor's Information

Contractor "Amerivet Contracting formerly known asSwip Pros, inc."		
Company Address 8221 Arjons Dr Suite D3 San Diego, CA 92126	Phone Number	Fax Number
CSLB License Number 1059200	DIR Number PW-LR-1000379724	
Contractor License Classification "A - GENERAL ENGINEERING CONTRACTOR, C13 - FENCING, B - GENERAL BUILDING CONTRACTOR, C12 - EARTHWORK AND PAVING, C21 - BUILDING MOVING, DEMOLITION, B - GENERAL BUILDING"		

Pre-Award & Contract Information

Bid Number CC23-0345-08	Bid Title Roosevelt Internation Middle School Site Modernization Phase 1 Pre-Con Services-LLB	Prevailing Wage Determination 2022-2
Contract Number CC23-0345-08	Contract Title Roosevelt Internation Middle School Site Modernization Ph.1 Pre-Con	Contract Amount 22200000.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Saw cutting concrete, trenching, backfill, and concrete patchwork.

Jobsite Scheduling Information

Expected Start Date

12/19/2022

Estimated Duration(Days)

5

Number of Shifts

1

Shift Description

7:00am-3:30pm

Pay Day

Friday

Pay Period End Day

Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Foreman	DUSTIN REINHOLD	REINHOLD	antone@vetcontracting.com	(661) 300-1200
No	Superintendent				
No	Lead				
No	Lead	DUSTIN REINHOLD	REINHOLD	Amerivet	(661) 300-1200

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
No	Lead	DUSTIN REINHOLD			
No	Lead				
Yes		Antone	Randall	antone@vetcontracting.com	(619) 936-1796

Crew: Concrete

Scope of Work your firm will perform on this project
Saw cut concrete, trench, backfill, and concrete patchwork.

Equipment to be utilized in performing work on this Project
hand-tools, wheel barrow, concrete saw, jack hammer, equipment as needed.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES/RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	assist in saw cut concrete, trench, back fill, and concrete patch and finish	Pending	12/19/2022 - 12/23/2022	2	2

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		