

Subcontractor's Pre-Job Conference Form: Odigos Construction Inc

Status Published	Version 1	
Assigned PSA Specialist Ivory Anderson	Email ianderson1@sandi.net	Phone Number (916) 835-7349

Subcontractor's Information

Contractor Odigos Construction Inc SP		
Company Address PO Box 91868 Long Beach, CA 90809	Phone Number	Fax Number
CSLB License Number 1063966	DIR Number PW-LR-1000577718	
Contractor License Classification A - GENERAL ENGINEERING		

Pre-Award & Contract Information

Bid Number CC22-0765-52-A2-G2 (GMP No. 2)	Bid Title Rowan ES Joint Use Field	Prevailing Wage Determination 2023-1	
Contract Number CC22-0765-52-A2-G2 (GMP No. 2)	Contract Title Rowan ES JUF	DIR Project Number	Contract Amount

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Demolition/Earthwork Specification Section of Project

Jobsite Scheduling Information

Expected Start Date

3/10/2025

Estimated Duration(Days)

70

Number of Shifts

1

Shift Description

7:00 AM to 3:30 PM

Pay Day

Friday

Pay Period End Day

Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
No	Superintendent	Chad	Coca	chad@odigosco.com	(562) 676-2232
No	Lead	Kia	Keyvani	kia@odigosco.com	(360) 213-9786
Yes	Foreman	William	Harbison	william@odigosco.com	(657) 259-7003

Crew: Demo Crew

Scope of Work your firm will perform on this project
Earthwork/Demo

Equipment to be utilized in performing work on this Project
Large/Small Excavator, Large Loader, Backhoe, Skip Loader, Skidsteer, Water Truck

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Labor Work	Pending	3/10/2025 - 6/30/2025	5	6
Operating Engineers Local 12	Operator	Pending	Operating Heavy Equipment	Pending	3/10/2025 - 6/30/2025	5	6

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Teamsters Local 166	Teamsters	Pending	Water Truck Assignment	Pending	3/10/2025 - 6/30/2025	5	6

Crew: Grading Crew

Scope of Work your firm will perform on this project
Grading

Equipment to be utilized in performing work on this Project
Motor Grader, Skidsteer, Skid Loader, Water Truck

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Operate Heavy Equipment	Pending	3/10/2025 - 6/30/2025	5	6
Laborers Local 89	Laborer (Building Construction)	Pending	Labor Work	Pending	3/10/2025 - 6/30/2025	5	6
Teamsters Local 166	Teamsters	Pending	Water Truck Assignment	Pending	3/10/2025 - 6/30/2025	5	6

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	JMH ENGINEERING AND CONSTRUCTION	Demolition/Earthwork Specification Section of Project