

Transcript

February 26, 2025, 5:02PM

□ **Cruz Maria** started transcription



Cruz Maria 0:03

And thank you for joining us for the pre job conference for the solar generation systems at 9 sites.

Group B for the five sites with straight line general contractor, I'd like to start off by letting everyone know that this meeting is being recorded and a copy of the recording will be uploaded under this project to the PSA cloud.

Please use the chat feature to check in by letting everyone know who you are, which company or which union you're with and how to get a hold of you, whether it be via e-mail or a phone number.

And then we request that questions be asked other under either the chat or the Q&A just for easier tracking in response.

As we start this meeting, everyone is muted. If you have a comment or question, please raise your virtual hand and be recognized.

Once recognized, we will enable you to unmute your microphone and to speak when speaking.

We do ask that you identify what company or Union you are from, who you are and who you are, and if you have a question or comment.

You are directing that to whether it be to the sub or to the GC. If you don't have a microphone or encounter any kind of glitches, please use the chat feature to communicate with the group.

Dave Williams will read the scope if it's a sub contractor who's having a glitch and then you can respond in the chat to any questions. Help us save some time.

We always request that our Union reps accept the assignments in the chat. Also noting the sub name with the acceptance we understand for the recording purposes. Having it verbal verbally noted is important, so I am checking the chat and I will verbally note acceptances that are noted in there. If there are no hands for or comments or challenge or even acceptances, it is understood that the assignment is accepted final and will be not.

As no comment, no issue in the meeting minutes along with this recording, the chat log and the meeting minutes will be uploaded to the cloud.

So to introduce myself, I am Maria Cruz.

The primary contact for the day-to-day questions regarding the PSA participation for this project. Also on the call is our wonderful PSA team.

Today we have Ivy, Anderson, Todd Etheridge and of course, our cheery, insensible leader, doctor George Harris, who gets involved when any substantial matters or issues arise. We want to welcome to today's meeting Dave Williams, our PM for RGC straight line.

Next, we're just going to go over.

Reviewing the significance of the pre job conference.

So the first thing is it's a mandatory meeting under section 8.5 of the PSA, which states in short to avoid jurisdictional disputes. A pre job conference is required to be held prior to the start of work by all contractors at every level performing covered work by this.

Agreement for the purpose of reviewing scopes and determining crafts to be used.

Establishing estimated manpower needs.

Getting an idea of the schedule of work for the contract.

And of course, to review our project working roles now, our Article 16 goes into the further details describing the activities to take place at the pre job conference, noting that all work assignments should be disclosed by each contractor and if a formal jurisdictional dispute between unions on an.

Assignment does pop up.

They will be noted and I'm going to review how those are handled shortly.

Additionally, the purpose of the pre job conference is to bring together the district, the GC subcontractors tiers.

And the unions to make sure that everyone is on the same page with scopes and schedules, noting that every contractor with a signed contract or PO, including all tier Subs at every level, must be identified and are required to sign and submit a letter of assent prior to.

Beginning work by the end of this meeting, our goal is that all work assignments will be completed, being permanent and final.

Now to explain our expectations of our subcontractors.

A quick review of how our crew set up.

For PSA projects work.

So the PSA implements what is called a composite crew concept. Meaning if your company is not signatory to a union outside of our PSA and your work requires approved two or more, you are required to utilize the Union's hiring hall for manpower as a non signatory CONT.

You're you are permitted 3 Co workers per trade.

However, the PSA hiring rules do require that core workers.

Register prior to coming on site.

With the applicable union and or union.

So you got that Jack of all trades.

He does a little bit of everything per assignment prior again prior to performing work on site. Now in our third our 3.6 the composite crew is made-up of a ratio of A1TO11 coworker to 1 union dispatch worker up to your 3.

Core workers. So for a crew of let's say 83 core workers would be your first, third and 5th worker on site.

The Union dispatch workers must be the 2nd, 4th, 6th, and then anything beyond.

6:00 will need to be dispatched from Union Hall when requesting dispatch from the Union hall.

Contractor can and should stipulate any specific needs to complete the task, especially if there's any specialty requirements like certifications or licenses.

Depending on the Union, the contractor can request workers by name and can request workers from the district's identified priority ZIP codes. The district has goals.

For employing residents of San Diego County residents within our district.

Boundaries and then residents within our targeted ZIP codes, which have been identified in the paperwork given to the GC and the Subs at today's meeting.

Each contractor will be asked to make a work assignment. Each sub including tier

Subs are responsible for making their own work assignments, so AGC can't make a work assignment for sub sub can't make a work assignment for a tier.

Also noting that while on our PSA projects all fringe benefits are required to be paid to the assigned.

Or associated Trade union selected.

All subcontractors to be reviewed today will have already completed the pre draft form describing their scope and work assignments.

And again, like I said earlier, if you're in the meeting and I believe we only have cable pipe in the link, who hasn't completed their form, if you get the form done before the end of the meeting, I'll refresh and we can review your form at that.

Time the contractor has the right to choose the assignment of the scopes. As long as the Union being assigned claims and accepts it.

Once the scope is assigned to a crafter union, it can only be it is considered final and can only be changed in one of two ways.

1st way is the two unions involved. Discuss and agree that it needs to be changed and then the second is at the discretion of an arbitrator through a process that is outside of this meeting. Changes other than work assignments such as clarifications or more details in the SC.

Of work need to be reflected in the pre draft form and will need to be revised and resubmitted right away.

All right, now let's go into reviewing how the meeting will go.

So Dave's gonna describe the overall scope of the project and the schedule noting if straight line plans and self performing, if they are, then they will review their scopes and assignments.

Then I'm gonna go in order as seen here pulling up each sub. I'm gonna ask if the sub is here. If so, please raise your virtual hand and be recognized.

Then the sub will describe their scope of work, which is noted in their summary contract, and then per crew.

Announced their assignments and identify if they're going to have any tier Subs.

Then answer any questions from the unions. If the sub isn't present, Dave will read the scope and assignments and answer any questions or take notes for the sub to respond to later.

Now, if a Union challenges the work assignment, one of the following scenarios will happen.

First, we'll check to see if the Union being assigned is present and accepts the work described second.

If the Union assigned the work is absent, we will note the challenge and ensure the contractor's aware of the challenge.

3rd if the sub is absent, the challenge will be noted in. The GC will notify the sub with the challenge.

Would you like to remind the contractors that the work assignment is 100% up to them as long as the assigned Union accepts the work?

And it is.

And it will be final.

Work assignments will not be changed again unless under the two options noted

above, the unions agreeing to it, or an arbitrator ordering it.
So George, is there anything you'd like to add?



Harris III George 8:30

No.



Cruz Maria 8:32

OK, perfect. So, Dave, we'll go ahead and get started again.

This is the solar Group 9 sites B so straight line will be doing five of the nine sites.

Their contract amount DIR numbers all up here for everybody's information. And

Dave, if you can go ahead with the contract summary.



David Williams 8:52

OK.

Hi everybody.

So yes, we're doing 5 sites on Group B.

Four of them are carport array structures and one is a ground mount.

We're it's pretty straightforward solar project.



Cruz Maria 9:11

OK, perfect. And if you can go over your cruise and assignments?



David Williams 9:15

OK.

We are assigning we for the demolition clean up labor, landscape repairs, shovel work for concrete and tent fencing.

We're assigning that to local 89.

And for the placement of concrete flat work, we're assigning that to the cement Masons local 500.



Cruz Maria 9:35

OK. And I am currently seeing two hands, Chris Bettencourt.

Chris, your mic has been enabled.

Go ahead.

CB **Chris Betancourt** 9:47

Thank you, Maria.

Hey, Dave, you said that placing a concrete to local 500.

DW **David Williams** 9:53

If I said that I misplacement well, finish it, I'll change that.

CB **Chris Betancourt** 9:57

Oh yeah.

DW **David Williams** 9:58

Yeah, I'll change that to finish.

CB **Chris Betancourt** 10:00

Alright. And then can you put the placing in under?

Is it under neighbors?

I can't see the ratings real small.

DW **David Williams** 10:05

Yeah, I have.

I have trouble work for concrete under labor, so I have it there.

CB **Chris Betancourt** 10:10

All right.

Yeah. If you could just put placing a concrete under laborers.

Appreciate it.

And then also to Dave, are you guys just gonna use a connex on each side or one side have a trailer there or like like last time?

DW **David Williams** 10:23

Yeah, it's gonna be just like 5 acres.

CB **Chris Betancourt** 10:27

OK, perfect. I appreciate it.

And then it's just that this little context, right?

Not not a mobile trailer.

For your.

 **David Williams** 10:35

No one of the sites, Linda Vista, where the ground mount goes, we have a job site trailer and I think they haven't decided yet, but I think Bert is going to deliver a trailer for the Iowa.

 **Chris Betancourt** 10:49

Just make sure 'cause birds won't do the set up or they will do the set up, but that is covered work if you need D3 or another contractor, let me know to do the set up 'cause birds won't sign the letter of assent.

 **David Williams** 11:01

OK.

 **Chris Betancourt** 11:04

Appreciate it.

 **Cruz Maria** 11:05

OK.

 **Chris Betancourt** 11:05

And then also is there a dollar figure, Dave, for your five sites or is it just broken up by each site like I saw on the bid advertisement?

 **David Williams** 11:14

You know the contract amount is 7,000,008 sixty 1076.

 **Chris Betancourt** 11:20

OK.

Thank you.

 **Cruz Maria** 11:22

Thank you, Chris and Christopher Allen.
Go ahead.

CA **Chris Allen** 11:27

Yeah. Chris Brown, W States Regional Council.
Is there any concrete former work associated with yourself perform?

DW **David Williams** 11:35

There's some concrete sidewalk that we'll be forming, yes.

CA **Chris Allen** 11:40

OK. The carpenters are gonna claim that one all concrete form work.
Associated with your scope will you be updating your Rooker assignment to reflect carpenters Local 619 for the concrete formwork.

DW **David Williams** 11:54

No, 'cause. The cement Masons can do it.

CA **Chris Allen** 11:57

OK. We will follow the process.

 **Cruz Maria** 12:01

Thank you, Chris and Cruz Ramos.
Go ahead.

CR **CRUZ RAMOS** 12:04

Yeah, this is Cruz Ramos with the cement Masons local 500, Area 744.
Yeah, no problem.
We accept all work assignments from our student board contractor packet. Also, you can remove the placement, but can you add screening and rough strike to that?
I'd appreciate that.

DW **David Williams** 12:24

Guys, let's not get let's not get crazy with this.
The finishing is gonna be the cement Masons.

 **CRUZ RAMOS** 12:31

Yeah, you can just put out the screening.

 **David Williams** 12:31

The the only. Yeah. No, I know. But it's it's because.
All right.

 **Cruz Maria** 12:39

Thank you, Dave.

 **CRUZ RAMOS** 12:39

I appreciate it. Thank you so much.

 **Cruz Maria** 12:43

All right.

Well, thank you, Cruise, OK.

See no additional, no additional hands, and the 89 did except in the chat as well.

 **CRUZ RAMOS** 12:45

Thank you.

 **Cruz Maria** 12:50

We will go ahead and move on to all time fence.

Do we have anyone from all time fence? And if you can please raise your hand and be recognized.

Alright, Dave, I see no hands. If I can go ahead and have you read their scope and their assignments.

 **David Williams** 13:10

OK, all time fans will be doing.

Chain link fencing out on the site and they are assigning it to local 619.

 **Cruz Maria** 13:19

Perfect.

And I see nothing in the chat and I do have a hand from Chris Betancourt. Chris, go ahead.

 **Chris Betancourt** 13:27

Yeah, just for the record, we'll, we'll follow the process on the on the dispute to the plan for the chain link fencing discover on the Labour's. Thanks.

 **Cruz Maria** 13:36

Perfect. And in the chat, the local 619, Christopher Allen does accept the assignment from all all crime. France. OK. And we'll note that in the meeting minutes, Chris of the challenge.

All right, seeing no additional hands or comments, we will go ahead and move on to Golden Triangle. And I saw Willard on the line. Yep.

 **David Johnson** 13:54

Maria, I do.

I do. Got my Maria Maria.

 **Cruz Maria** 13:57

Oh yes.

 **David Johnson** 13:57

I do got my hand raised this David Johnson with the iron work.

 **Cruz Maria** 14:00

Oh, sorry, David.

Go ahead and go ahead.

 **David Johnson** 14:03

I gotta.

I had a question for straight line with the concrete work.

Is there any reinforcing rebar being tied for Dave?

The question is to Dave.

 **David Williams** 14:12

There is under Tigert scope but not in ours.

No.

 **David Johnson** 14:16

OK.

So their signet, Tiger's signatory to the iron workers, OK.

 **David Williams** 14:19

Yeah.

 **David Johnson** 14:19

All right.

Thank you, Dave. Appreciate it.

 **Cruz Maria** 14:22

OK.

Alright, so see no additional questions for all time fence. We will pop over to Golden Triangle.

And Willard, I thought I saw you on the line. If you can raise your hand and be recognized.

There he is.

OK. And we will unmute your mic.

OK, your mic is now unmuted. If you can unmute yourself.

And if you are having mic troubles, just note in the chat and Dave can read for you.

Fine, I shouldn't mind.

Oh, well, that's Tammy.

So Dave, go ahead and read for Willard. And if there's any questions, we'll go ahead and have him answer in the chat.

 **David Williams** 15:10

Yeah, Willard will be doing this.

The surveying that Tiger's not doing, so it'll be minimal.

For boundaries and stuff like that.

And they're and. They're assigning it to local 12.



Cruz Maria 15:26

Perfect.

And I see nothing in the chat and no additional hands.

So we will mark this as final and accepted with no challenges and we will move on to our AP engineering now in the chat, Tammy is having some micro issues.

Waiting on being let into the meeting on the iPad.

So she just kind of covers it there.

So if you can go ahead and read Tammy's scope.

And if there's any questions.



David Williams 15:56

OK.

Great. Yep. Wrap will be doing the A/C paving out there, and they are assigning the handwork to local 89 and the operators get the equipment work.



Cruz Maria 15:58

Welcome back.

Perfect. And then?



David Williams 16:11

Operators local 12.



Cruz Maria 16:13

Oh, perfect.

And Local 89 does accept in the chat and sarkeys I have enabled your mic. If you can go ahead and unmute yourself.



Sarkis McClement 16:23

Yeah. Thank you.

I accept the assignment for the operating of equipment, but I do have a question I was having issues with my computer and what not. While Dave was giving his spiel about what they're going to be doing.

So Dave, when you say you're going to do demo, you're not going to have any equipment out there?

DW **David Williams** 16:44
No, most of the demo is gonna be handyman.
There's very little demo.

SM **Sarkis McClement** 16:49
OK. And then?

DW **David Williams** 16:51
It's like venting and stuff like that.

SM **Sarkis McClement** 16:51
OK. And then?
OK.
So you don't, but you did say you're gonna have some, some sidewalk that has to be redone.
So how are you gonna grade that all by hand, too?

DW **David Williams** 17:05
That's a good question.
I'll update mine to include for the equipment for operator 12 local 12.

SM **Sarkis McClement** 17:12
Yeah, thank you cuz. I know you usually use Eric out there and and that's cool, so.

DW **David Williams** 17:15
Yeah, I know.
Yeah. I I just over.
That's an oversight.
I'll I'll get that corrected.

SM **Sarkis McClement** 17:19
All right, Tim, for you know, once that's corrected, Maria Local 12 will accept the assignment from straight line.



Cruz Maria 17:24

OK, perfect. We will get all that noted in the meeting minutes and straight line.
We'll get their form done soon, OK?



SM Sarkis McClement 17:31

All right.
Thank you.



Cruz Maria 17:32

Thank you.
All right, Next up is tykhart and I saw Nathan on the line.
Nathan, I have enabled your mic.
If you can go ahead and unmute yourself and then read your overall scope and then we'll go into your cruise.
OK.



NJ Nathan Josefowicz 17:50

Sorry, sorry about that.
Technical issues can't find the unmute button here.



Cruz Maria 17:52

Nope, you're good.



NJ Nathan Josefowicz 17:53

For some reason I do these all day.
So we're tiger solar.
We are going to be doing the the the mechanical portion of the carports. First one here is the carport footings, insulation. We're going to be using incidental forklift use.
We're going to be assigning it to local 89.
For and the ironworkers Local 229 for the setting of columns.



Cruz Maria 18:19

OK.
And then your second group.

NJ **Nathan Josefowicz** 18:25

The carport racking crew.

We're gonna be assigning the installation of the carport racking to the laborers local 89 and the setting of the structural cross beams to the ironworkers local 229.

 **Cruz Maria** 18:35

Perfect. Thank you.

And then in the chat local 89, Chris does accept from their signatory contractor and I have hands from Christopher Allen.

Christopher, go ahead.

CA **Chris Allen** 18:48

Chris for Allan.

Western States Regional Council carpenters question for the contractor.

Is there any concrete formwork or setting of embeds in your scope of work?

NJ **Nathan Josefowicz** 18:58

The the structural columns go into the concrete and we pour it around those.

CA **Chris Allen** 19:03

So there's no anchor bolts and there's no concrete floor work above sub grade.

NJ **Nathan Josefowicz** 19:08

There is going to be above ground raised peers above grade.

You're just sitting in sauna tube.

CA **Chris Allen** 19:17

So there's gonna be concrete formwork for that, that's concrete formwork.

NJ **Nathan Josefowicz** 19:22

Sure.

CA **Chris Allen** 19:23

OK. The carpenters are gonna claim that.

Are you gonna update your work assignment to reflect the correct craft to do concrete form work for the structural foundations of the carport?

NJ **Nathan Josefowicz** 19:32

No, we're gonna leave it as is.

CA **Chris Allen** 19:35

And who's gonna be doing that?

NJ **Nathan Josefowicz** 19:36

The laborers local 89.

CA **Chris Allen** 19:39

Under the classification of a fence, erector and house mover.

DW **David Williams** 19:44

Local 89 is they. They can do that work.

 **Cruz Maria** 19:49

Yeah, that's just their engineering construction it it has the construction fence, Erector house mover.

CA **Chris Allen** 19:49

Local.

 **Cruz Maria** 19:54

It's like a combo.

It should be commas versus dashes, but that's how the DI R states it.

CA **Chris Allen** 20:01


Can you?

Can you put your information in the chat?


I'd like to have a conversation.


Concrete formwork is not under any classification under the laborers at the State DIR.


 **Nathan Josefowicz** 20:11
OK.


 **Chris Betancourt** 20:12
That's not true, Nathan. You're right.

 **Nathan Josefowicz** 20:14
I know.

 **Cruz Maria** 20:17
OK.
Thank you.
We'll get that noted in the notes. And Jennifer Wilson has her hand up from the IBW.
Jennifer, go ahead.
Can I see your mic is unmuted, but we don't hear you yet?
And in the in the note she puts the carport racking is referring to what exactly solar panels.

 **Nathan Josefowicz** 20:45
No, no, tiger does not installing the solar panels.
These are these are the the like age purlins.

 **David Williams** 20:53
Yeah, it's the actual structure, the carport structure.

 **Cruz Maria** 20:58
OK. So Jennifer, if your mic does come on, go ahead and chime in.
If not, she says thank you in the chat.
So Next up is Bob Hicks.
Bob, if I can go and have you unmute yourself.
Or if your mic isn't working, you can always use the chat as well.
OK.
So since Bob's not immune right now, we'll go ahead and move on to David Johnson

and come back to you, Bob Davis.
Go ahead.

DJ **David Johnson** 21:33

Local 229 accept working assignment from our signatory contractor Tiger. Thank you, Nathan.

NJ **Nathan Josefowicz** 21:39

Thank you.

 **Cruz Maria** 21:39

Thank you, Dave Cruz. Ramos, go ahead.

CR **CRUZ RAMOS** 21:43

Yeah, I want to 1st apologize.

I I correct myself I I have put in the chat except the work assignment for mark from cycle but I I didn't realize that it was straight line so we do accept it from straight line. Sorry bout that, Dave.

I I was multitasking.

Apologize for that and for tigrity. You guys are going to be doing sauna tubes. You guys will do be doing finishing of concrete, correct?

NJ **Nathan Josefowicz** 22:08

We just, yeah, we strike.

CR **CRUZ RAMOS** 22:08

Or any second patching.

NJ **Nathan Josefowicz** 22:11

We just strike off the tops around the column.

CR **CRUZ RAMOS** 22:12

Yeah. So so you guys are a signatory contractor, any striking of concrete or finishing? Any hand tools being used that are Mason tools as far as in floating, smoothing out any kind of surface leveling it that would be under the cement Masons.

I know you're senator.


I'll, I'll give you a call afterwards, but but if you can revise that, like I said, you guys are signatory.

NJ **Nathan Josefowicz** 22:31
Yep, absolutely.


CR **CRUZ RAMOS** 22:37
So if you can revise that and add the cement Masons to the scope of work of finishing of concrete.
I'd appreciate that and 2nd patch as well.

NJ **Nathan Josefowicz** 22:45
Yeah, let's have a conversation, Chris.

CR **CRUZ RAMOS** 22:47
Yes, no problem.

 **Cruz Maria** 22:49
OK, perfect.
So we'll get those notes added as well.
And then Bob Hicks one more time.
We'll try you. Nope. OK. Hand it down from Bob, OK?
So a few things going on there. So we'll get all the meeting minutes added in there and then Nathan if needed.

NJ **Nathan Josefowicz** 23:09
Bob. Bob asked in the chat.

 **Cruz Maria** 23:09
After discussions.

NJ **Nathan Josefowicz** 23:11
Sorry he he has any HT.



Cruz Maria 23:12

Oh, there it is.



NJ Nathan Josefowicz 23:12

No, not no.

No, that we are not. Yep.



Cruz Maria 23:15

Rosanna Jones, OK.

OK, perfect.

Thank you, Bob.

So we'll go ahead and move on to your tier. First one up is F3 and associates. Is there anyone from F3 and associates on the call who got Roy?

Roy, your mic has been enabled. If I can have you muted and mute it on your side.



RR Roy Rappold 23:37

Hi, good morning.

This is Roy Rappold with F3 and associates.

We're providing a survey for tykert on the location of the carport columns.

We are signatory to local 12 and have no sub.



Cruz Maria 23:51

Perfect. Thank you.

And I see no comments in the chat.

And I'm seeing no hands, so we will mark this one as final and accepted as well and move on.

Thank you very much, Roy.

To our next tier, which tier which is sunrise? Bobcat.

Again, the names are always due to how they're entered into the DIR system and what is labeled in the DBA portion of that.

So do we have anyone from sunrise bobcat on the call?

If so, please raise your hand to be recognized.

And Local 12 accepts in the chat 4F3. Thank you very much sarkees.

And they are also accepting for sunrise bobcat.

So Dave, if I can go ahead and just have you read their or I'm sorry, Nathan, can I have you read your tier assignment and scope?

 **Nathan Josefowicz** 24:48

Yeah, I thought.

I think Tasha's on here from sunrise.

I'm not sure.

Tasha, can you hear?

Tasha, if me you can add louder to unmute.

 **Cruz Maria** 24:55

OK.

OK.

So I just unmuted her mic.

So, Tasha, you have the ability to unmute yourself if you can unmute yourself.

If not, you can note in the chat as well.

 **Nathan Josefowicz** 25:16

I can also read it if necessary.

 **Cruz Maria** 25:19

OK.

Go ahead and read it for her and if she's able to mute herself, she can always chime in.

 **Nathan Josefowicz** 25:24

All right. They'll be doing the the haul off of our foundation spoils using a dump truck, skid steer with sweeper attachment.

And they're assigning it to the operator's local 12.

 **Cruz Maria** 25:37

OK, perfect. And again in the chat, the operators did accept the assignment from sunrise.

OK I am seeing one hand from Chris Bettencourt.

Chris, go ahead.

CB **Chris Betancourt** 25:49

Yeah. Hey, Nathan. Are they doing excavation as well?

NJ **Nathan Josefowicz** 25:51

No, that that I was gonna say that needs to be revised.
They're just doing haul off.

CB **Chris Betancourt** 25:55

Alright, thank you.

 **Cruz Maria** 25:57

OK.

So then we will.

Note that.

So that form has been returned to them so they can just update that.

And we will go ahead and move on to Olivia's foundation drilling.

Do we have anyone from Olivia's on the call?

If so, please raise your hand to be recognized.

Thank you.

And see no hands.

Nathan, can I go ahead and have you read their overall scope and their cruise assignments?

NJ **Nathan Josefowicz** 26:40

Yeah, I think Pam's on the call from them too. But it's OK. I can do it.

They're operating the drill rig.


They're gonna use just a heavy drill rig, and they're gonna assign it to operators local 12.

 **Cruz Maria** 26:53


OK, perfect. And in. Oh, and Pam is in the chat.

So thank you, Pam. I your mic was open, but this was red and it has been accepted by local 12 in the chat, so I'm seeing.

PW **Pamela Walker-Roche** 27:04
Hello. I'm sorry I was trying to figure this out.

 **Cruz Maria** 27:07
Oh no. OK.

PW **Pamela Walker-Roche** 27:09
My name is Pamela, with Olivia's foundation drilling.
And yes, we'll be doing providing the track mounted drill rig operator and oiler to
drill a solar array, foundation shafts and local 12 is our signature.

 **Cruz Maria** 27:23
Perfect. Thank you.
And I have Chris Bettencourt with a hand. Go ahead, Chris.

CB **Chris Betancourt** 27:28
Yeah, I got a question for Pam.
You're not going to be using laborers out there to shovel any debris away from the
hole.

PW **Pamela Walker-Roche** 27:34
No, we will only be using operators.

CB **Chris Betancourt** 27:37
OK. And you guys are seeing toy to local laborers as well. So I'll I'll be out there
making sure. Thank you.

PW **Pamela Walker-Roche** 27:44
Thank you.
We're signatory to local 300 on the Labour's.

CB **Chris Betancourt** 27:48
Your signatory, 12 Counties, Southern California wide. Thanks.

PW **Pamela Walker-Roche** 27:52

Thank you.

 **Cruz Maria** 27:54

Thank you, Chris, and thank you, Pam. Oh, go ahead.

NJ **Nathan Josefowicz** 27:55

Chris also just, yeah, sorry, just for the record. Tyler assists with with the with the help and with the drill rig.

So it'll be done by the laborers.

I appreciate that, Nathan.

 **Cruz Maria** 28:09

So moving on to our last contractor is Tenco solar.

Thank you, Nathan.

I appreciate that.

And like I said, if there's anybody from cable pipe and leak on, I'm going to refresh at the end of this. If they were able to get their forming. If not, we'll send it out later.

NJ **Nathan Josefowicz** 28:17

Thank you.

Is that is that not ground penetrating radar 'cause? That should be the is that there under us?

 **Cruz Maria** 28:28

So.


Yeah.


NJ **Nathan Josefowicz** 28:33

OK, they did not fill out the form.


 **Cruz Maria** 28:33

Yeah, they got.


 **Nathan Josefowicz** 28:34
Got you. Got you.


 **Cruz Maria** 28:35
Yeah, they got their letter, was sent in, but they just haven't completed the form yet.
Well, let me see.


 **Nathan Josefowicz** 28:39
Gotcha. Understood.


 **Cruz Maria** 28:45
Yeah. They haven't started their form, OK.
Well, thank you, Nathan. And we're to our last contractor, Tanko Solar.
Is there anyone here from Tenco? If so, please raise your hand and be recognized.

 **David Williams** 28:57
Yeah, I can cover 10 calls for you.


 **Cruz Maria** 29:00
OK.
Go ahead, Dave.


 **David Williams** 29:02
They're going to be doing the electrical and solar portions of this, and they're assigning it to local 569.


 **Cruz Maria** 29:10
Perfect. And Jennifer Wilson with the IBW does accept the assignment in the chat.
Thank you, Jennifer.
I see no additional hands and no additional comments in the chat.
So now this is open session.
Does anybody have any questions for Dave with straight line and we have Victor Torres. Victor, your mic has been enabled.
Go ahead and unmute yourself.

 **Victor Torres BAC local 4** 29:38
I had a question for the general.
Will there be any CMU on site?


 **David Williams** 29:43
No.


 **Victor Torres BAC local 4** 29:44
OK.
Thank you.


 **David Williams** 29:45
And so you know.
There's currently.
A BCDE&F have been.
I have not seen any CMU on any of the solar.

 **Cruz Maria** 30:00
Yeah.

 **Victor Torres BAC local 4** 30:01
Thank you.

 **Cruz Maria** 30:03
Thank you, Victor and Sarquis, go ahead.

 **Sarkis McClement** 30:06
Yeah. Hey, question for you, Dave.
But you only have five of the nine is. Is there supposed to be another meeting for the remaining four or did you guys just not get awarded the other four?

 **David Williams** 30:15
The other four, I believe went to Indallas.
So it's another GC we're not.



Cruz Maria 30:20

Correct. Yeah. We're we're gonna have a a separate meeting for that soon.



SM Sarkis McClement 30:21

Oh, gotcha. OK.

OK.

Thank you.



Cruz Maria 30:26

You're welcome.

OK. Are there any other hands?

And we do have.

Aaron Hughes with ground penetrating radar on the call.

I believe your scope is already covered and accepted, but thank you for being here, OK?

Seeing no additional comments and seeing no additional hands, that will conclude this meeting for the solar powered the solar Power Generations 9 sites, 5 sites.

Just straight line and we will get that last form out once it's in.

Thank you, everybody. And we'll see you at the next meeting. Appreciate it.



DW David Williams 31:08

OK.

Thanks everybody.



CB Chris Betancourt 31:10

Thanks David.

Thanks everyone.

● **Cruz Maria** stopped transcription