

March 17, 2025

Mr. Dave Williams
Straight Line General Contractors, Inc.
4747 Oceanside Boulevard, Suite C
Oceanside, CA 92056

VIA E-MAIL
dave@slgcinc.net

Dear Mr. Williams:

Subject: RFQ/P No. CC25-0740-24-00-00 / Contract No. CC25-0993-24-00-00 Construction of Solar Power Generation Systems at 3 Sites (Group D)

Revised Notice to Proceed

Construction Manager: ~~Les Osterberger~~ **George MacMullin**

The contract for the above project was awarded to your firm by the Board of Education of the San Diego Unified School District on March 11, 2025, for the above scope of work.

You are hereby authorized to commence work on March 14, 2025, as referenced in the "Supplementary Conditions." This date will constitute the beginning date under the time limits provided in the contract, in accordance with the plans, specifications, the pre-construction meeting set up by the Construction Manager, and the contract documents.

Your conformed agreement and contract documents will be provided to you in approximately two (2) weeks, once completely signed by the Board of Education Office and the Director, Fiscal Controls and Information Systems. Substantial Completion of this project shall be no later than October 31, 2025.

District representatives are required to investigate periodically and report whether the work is progressing satisfactorily or is being unduly delayed. We are all interested in the progress and quality of this project. Please be assured that we will give you all cooperation possible so that the work can proceed efficiently and without delay.

Sincerely,



Sharon Cheng
Contracts Administration Supervisor

c: Keith Burns, Graham Champion, Mayra Flores, Pete LaFlamme, **George MacMullin**,
Monica Melero, Samer Naji, ~~Les Osterberger~~, Jamie Ries