Subcontractor's Pre-Job Conference Form: BUESCHER ELECTRIC INC

Status Version 1

Published

Assigned PSA Specialist Email Phone Number Ivory Anderson ianderson1@sandi.net (916) 835-7349

Subcontractor's Information

Contractor

BUESCHER ELECTRIC INC SP

Company Address **Phone Number Fax Number**

157 PALM AVENUE IMPERIAL BEACH.

CA 91932

CSLB License Number DIR Number 1000006809 917219

Contractor License Classification

C10 - ELECTRICAL

Pre-Award & Contract Information

Bid Number Bid Title Prevaling Wage Determination

CC24-0990-50-00-00 Single Point of Entry at Multiple Sites 2024-1

Contract Number Contract Title DIR Project Number Contract Amount

CC24-0990-50-00-00 Single Point of Entry at Multiple Sites

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

1. Provide and install new circuit breakers 2. Provide and install new receptacle outlets 3. Provide and install 2300 wiremold 4. Provide and install back box and conduit stub with pull string for low voltage devices & security and access control devices

Jobsite Scheduling Information

Expected Start Date

6/28/2024

1

Pay Day

Wednesday

Number of Shifts

Shift Description 6:00 am to 3:00 pm

Estimated Duration(Days)

Pay Period End Day

Friday

Jobsite Administration

| JOBSITE CONTACT ? | ADMISTRATIVE ROLE | FIRST NAME | LAST NAME | EMAIL | PHONE |
|-------------------|-------------------|------------|-----------|-----------------------|----------------|
| Yes | Foreman | James | Hansen | jhansen.bei@gmail.com | (619) 990-2166 |
| No | Superintendent | | | | |

Crew: Rough In Crew

Scope of Work your firm will perform on this project Install Conduit, Wiremold, Circuit Breakers, & Receptacles hand tools

Equipment to be utilized in performing work on this Project

Referral and Jurisdictional Assignment

| UNION | DIR CLASSIFICA TION | ASSIGNMEN T STATUS | ASSIGNMEN T ACTIVITIES | ASSIGNMEN T ACTIVITIES STATUS | ESTIMATED START - END DATE | ESTIMATED WORKFORC E AVERAGE | ESTIMATED WORKFORC E PEAK |
|------------------------------------|----------------------------------|-----------------------|------------------------------|--|----------------------------------|------------------------------------|---------------------------------|
| Electrical Workers Local 569 | Inside Wireman, Technician | Pending | raceeways | Pending | 6/28/2024 - 9/2/2024 | 4 | 4 |

Add other direct Subcontractors not included on the Division of Work

| TBD? | TIERED SUBCONTRACTOR | TIERED SUBCONTRACTOR'S SCOPE |
|------|------------------------|------------------------------|
| No | PREMISE COMMUNICATIONS | Low Voltage |