Subcontractor's Pre-Job Conference Form: PALOMAR ELECTRIC; PALOMAR SOLAR

Status Published	Version 1	
Assigned PSA Specialist Ivory Anderson	Email ianderson1@sandi.net	Phone Number (916) 835-7349
Subcontractor's Information		
Contractor PALOMAR ELECTRIC; PALOMAR SOL	LAR SP	
Company Address 1526 STERLING CT, 1526 STERLING CT ESCONDIDO, CA 92029	Phone Number	Fax Number
CSLB License Number	DIR Number 1000063027	
Contractor License Classification		

Pre-Award & Contract Information

Bid Number CC25-0800-50-00-00 Group	Bid TitleF2Solar Power Generation SSites Group F	ystems at 3	Prevaling Wage 2024-2	Determination
Contract Number CC25-1009-50-00-00 Group F2	Contract Title Solar Power Generation Systems at Oak Park ES Group F2	DIR Proj 2025057	ect Number 74440	Contract Amount \$1,764,470.09

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work PV SOLAR INSTALLATION

Jobsite Scheduling Information				
Expected Start Date	Estimated Duration(Days)			
3/25/2025	250			
Number of Shifts	Shift Description			
1	Shift 1: 7:00am-3:30pm			
Pay Day	Pay Period End Day			
Friday	Sunday			

Jobsite Adminis	stration				
JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Goncalo	Gloria	goncalo.g@palomarsolar.com	(760) 504-0388

Crew: Electrical

Scope of Work your firm will perform on this project PV Solar installation Equipment to be utilized in performing work on this Project Misc hand tools, lift, and electrical tools

	and Jurisdiction		•				
UNION	DIR CLASSIFICA TION	ASSIGNMEN T STATUS	ASSIGNMEN T Activities	ASSIGNMEN T ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORG E PEAK
Electrical Workers Local 569	Inside Wireman, Technician	Pending	Misc electrical for PV solar, and solar equipment installation.	Pending	3/25/2025 - 11/30/2025	2	10

Add other direct Subcontractors not included on the Division of Work

TBD? TIERED SUBCONTRACTOR

TIERED SUBCONTRACTOR'S SCOPE

Contractor not required to submit information