

Subcontractor's Pre-Job Conference Form: TEICHERT ENERGY & UTILITIES GROUP, INC.

Status Published	Version 1	
Assigned PSA Specialist Ivory Anderson	Email ianderson1@sandi.net	Phone Number (916) 835-7349

Subcontractor's Information

Contractor TEICHERT ENERGY & UTILITIES GROUP, INC. SP		
Company Address PO Box 255767 Sacramento, CA 95865	Phone Number	Fax Number
CSLB License Number 1051985	DIR Number PW-LR-1000390054	
Contractor License Classification A - GENERAL ENGINEERING, C46 - SOLAR, C10 - ELECTRICAL, C31 - CONSTRUCTION ZONE TRAFFIC CONTROL, B - GENERAL BUILDING		

Pre-Award & Contract Information

Bid Number CC25-0800-50-00-00 Group F2	Bid Title Solar Power Generation Systems at 3 Sites Group F	Prevailing Wage Determination 2024-2	
Contract Number CC25-1009-50-00-00 Group F2	Contract Title Solar Power Generation Systems at Oak Park ES Group F2	DIR Project Number 20250574440	Contract Amount \$1,764,470.09

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Installation of the solar carport canopies.

Jobsite Scheduling Information

Expected Start Date	Estimated Duration(Days)
8/4/2025	180
Number of Shifts	Shift Description
1	7am-3pm
Pay Day	Pay Period End Day
Friday	Friday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
No	Superintendent				
Yes		Nathan	Josefowicz	njosefowicz@teichert.com	(916) 438-8576

Crew: Foundation Crew

Scope of Work your firm will perform on this project	Equipment to be utilized in performing work on this Project
Installation of carport foundations into pre assembled forming frames	incidental forklift use

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	pouring concrete foundations	Pending	8/4/2025 - 12/31/2025	4	4

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Ironworkers Local 229	Iron Worker (Ornamental, Reinforcing, Structural)	Pending	Installation of structural columns into pedestals	Pending	8/4/2025 - 12/31/2025	1	1
Cement Masons Local 500	Building Construction	Pending	sack and patch as well as finishing concrete	Pending	8/4/2025 - 12/31/2025	1	1

Crew: Carport Racking Crew

Scope of Work your firm will perform on this project
Installation of carport racking. Solar panels will not be installed by Teichert.

Equipment to be utilized in performing work on this Project
incidental forklift use.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	carport racking installation	Pending	8/4/2025 - 12/31/2025	4	4
Ironworkers Local 229	Iron Worker (Ornamental, Reinforcing, Structural)	Pending	installation of structural crossbeam members	Pending	8/4/2025 - 12/21/2025	1	1

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	OLIVAS FOUNDATION DRILLING, INC	foundation drilling
No	F3 & Associates, Inc.	foundation staking

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	GPRS,LLC	3rd party utility locating.
No	N/A	dirt offhaul