

# Subcontractor's Pre-Job Conference Form: Ambrit Services Inc

**Status**

Published

**Version**

1

**Assigned PSA Specialist**

Ivory Anderson

**Email**

ianderson1@sandi.net

**Phone Number**

(916) 835-7349

## Subcontractor's Information

**Contractor**
Ambrit Services Inc SP
**Company Address**
1345 Horsemill Road El Cajon, CA  
92021
**Phone Number**
**Fax Number**
**CSLB License Number**

985013

**DIR Number**

PW-LR-1000404091

**Contractor License Classification**

C12 - EARTHWORK AND PAVING, C32 - PARKING AND HIGHWAY IMPROVEMENT

**Tiered Subcontractor**

Yes

**Tiered SubContractor To**

RAP Engineering LLC

## Pre-Award & Contract Information

**Bid Number**

CZ20-1160-08-A2-G2 (GMP No.2)

**Bid Title**
Fencing and Site Security  
Improvements at Standley MS (LLB)
**Prevailing Wage Determination**

2023-1

**Contract Number**
CZ20-1160-08-A2-G2  
(GMP No.2)
**Contract Title**
Fencing and Site Security  
Improvements at Standley MS (LLB)
**DIR Project Number**
**Contract Amount**

\$1,300,000.00

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**

Parking lot and playgrounds Marking and Striping

**Jobsite Scheduling Information**

**Expected Start Date**

7/12/2023

**Estimated Duration(Days)**

1

**Number of Shifts**

1

**Shift Description**

800am -300pm

**Pay Day**

Thursday

**Pay Period End Day**

Sunday

**Jobsite Administration**

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Chris	Hyams	chris@ambritservices.com	(619) 647-4200

**Crew: Striping Crew**

**Scope of Work your firm will perform on this project**

Parking lot and playgrounds Marking and Striping

**Equipment to be utilized in performing work on this Project**

Trucks, Trailers, striping machines, generators, drills and hand tools

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 1184	Striping, Slurry and Seal Coat Operations Laborer	Pending	Parking lot and playgrounds Marking and Striping	Pending	6/25/2024 - 9/15/2024	2	3

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		