Subcontractor's Pre-Job Conference Form: BUESCHER ELECTRIC INC

| Status | Version | |
|-------------------------|----------------------|----------------|
| Published | 1 | |
| Assigned PSA Specialist | Email | Phone Number |
| vory Anderson | ianderson1@sandi.net | (916) 835-7349 |

Subcontractor's Information

| Contractor BUESCHER ELECTRIC INC | | |
|---|--------------------------|------------|
| Company Address 157 PALM AVENUE IMPERIAL BEACH, CA 91932 | Phone Number | Fax Number |
| CSLB License Number 917219 | DIR Number 1000006809 | |
| Contractor License Classification C10 - ELECTRICAL | | |

Pre-Award & Contract Information

| Bid Number | Bid Title | Prevaling Wage Detern | nination |
|--------------------|-------------------|-------------------------|----------|
| CC24-0119-24-00-00 | CC24-0119-24-00- | 00 JUF, Fencing, 2023-2 | |
| | and Site Improvem | ents at Wilson MS | |
| | | | |

Contract NumberContract TitleDIR Project NumberContract AmountCC24-0119-24-00-00CC24-0119-24-00-00 JUF, Fencing,
and Site Improvements at Wilson MS\$9,904,000.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work Electrical Division 26

Jobsite Scheduling Information

Expected Start Date 1/22/2024

Number of Shifts

Pay Day Wednesday Estimated Duration(Days) 180 Shift Description 6:00am - 2:30pm

Pay Period End Day Friday

Jobsite Administration

| JOBSITE CONTACT ? | ADMISTRATIVE ROLE | FIRST NAME | LAST NAME | EMAIL | PHONE |
|-------------------|-------------------|------------|-----------|----------------------|----------------|
| Yes | Foreman | James | Hansen | jamesh.ses@gmail.com | (619) 990-2166 |
| No | Superintendent | | | | |

| Crew: first crew Scope of Work your firm will perform on this project Electrical | Equipment to be utilized in performing work on this Project hand Tools |
|---|--|
| Referral and Jurisdictional Assignment | |
| | |

| 15/23, 12:04 PM | | | PSA Web Application | | | | |
|------------------------------------|----------------------------------|-----------------------|------------------------------|--|----------------------------------|------------------------------------|---------------------------------|
| UNION | DIR CLASSIFIC ATION | ASSIGNME NT STATUS | ASSIGNME NT ACTIVITIES | ASSIGNME NT ACTIVITIES STATUS | ESTIMATED START - END DATE | ESTIMATED WORKFORC E AVERAGE | ESTIMATEL WORKFOR(E PEAK |
| Electrical Workers Local 569 | Inside Wireman, Technician | Pending | electrical | Pending | 1/29/2024 - 7/29/2024 | 2 | 3 |
| Add oth | er direct Su | bcontracto | rs not inclu | ded on the | Division of | Work | |
| FBD? | TIERED SUBCONT | RACTOR | | TIERED | SUBCONTRACTO | R'S SCOPE | |
| | | | | | | | |
| | | Со | ntractor not require | d to submit inform | ation | | |