

# Subcontractor's Pre-Job Conference Form: Social Shaker Plates & Construction Site Services LLC

<b>Status</b>	<b>Version</b>	
Published	1	
<b>Assigned PSA Specialist</b>	<b>Email</b>	<b>Phone Number</b>
Ivory Anderson	ianderson1@sandi.net	(916) 835-7349

## Subcontractor's Information

<b>Contractor</b>		
Social Shaker Plates & Construction Site Services LLC		
<b>Company Address</b>	<b>Phone Number</b>	<b>Fax Number</b>
600 Central Ave., Suite H105 Lake Elsinore, CA	(760) 519-0949	
<b>CSLB License Number</b>	<b>DIR Number</b>	
1099259	PW-LR-1001087152	
<b>Contractor License Classification</b>		

## Pre-Award & Contract Information

<b>Bid Number</b>	<b>Bid Title</b>	<b>Prevailing Wage Determination</b>	
CC24-0119-24-00-00	CC24-0119-24-00-00 JUF, Fencing, and Site Improvements at Wilson MS	2023-2	
<b>Contract Number</b>	<b>Contract Title</b>	<b>DIR Project Number</b>	<b>Contract Amount</b>
CC24-0119-24-00-00	CC24-0119-24-00-00 JUF, Fencing, and Site Improvements at Wilson MS		\$9,904,000.00

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**

Demo Grading Soil Treatment

**Jobsite Scheduling Information**

**Expected Start Date**

1/22/2024

**Estimated Duration(Days)**

70

**Number of Shifts**

1

**Shift Description**

Shift 1: 6:30am--3:30pm

**Pay Day**

Friday

**Pay Period End Day**

Sunday

**Jobsite Administration**

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Maverick	Cissell	mc@nationalgc.net	(951) 813-8541
Yes		Marlene	Erler	marlene@nationalgc.net	(760) 519-0949

**Crew: Mavericks Crew**

**Scope of Work your firm will perform on this project**

Operation of some machinery to perform scope

**Equipment to be utilized in performing work on this Project**

Loader; Excavator; Skid Steer

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Demo and Grading	Pending	1/31/2024 - 10/31/2024	1	2

**Crew: Juans Crew**

**Scope of Work your firm will perform on this project**  
 Cleanup; Manual Dust Control; Operator/EQ Guidance

**Equipment to be utilized in performing work on this Project**  
 Manual Labor - possibly Skid Steer.

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 1184	Construction-Fence Erector-Housemover	Pending	Manual Dust Control; Equipment Guidance; Cleanup and Debris Removal	Pending	1/31/2024 - 10/31/2024	2	3

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	PAVEMENT RECYCLING SYSTEMS INC	Cement Treatment; Asphalt Demolition